
16-JUN-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 58 

STPP-STPHS-STPE 35-1(10)0

NH 5-2(145)85

STPP 6-1(76)62

STPP 6-1(114)0

STPP 6-1(116)15

INTERSECTION IMPROVEMENT-ST RE

ROLLINS - NORTH & SOUTH

WEEKSVILLE - WEST

IDAHO LINE - EAST

NOXON - E & W

4758

5969

2014

6197

6198

010

145

076

114

116

000

000

000

000

000

620

181

140

183

183

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

REHAB OF THE INTERSECTION MT H

OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT.SUR

SEAL & COVER

SEAL & COVER

08/18/05

04/09/07

10/03/05

03/10/08

03/10/08

10/03/05

05/15/07

11/14/05

06/12/06

11/19/07

04/03/07

02/19/08

    633,408

  2,735,640

  4,940,718

    435,281

    275,592

     719,103

   2,318,116

   5,387,494

     402,745

     256,723

    133,184

          0

    463,826

          0

          0

     897,345

   2,699,996

   6,710,328

           0

           0

65

45

150

25

25

12

0

7

0

0

     107,865

     257,103

     484,874

      45,223

      28,802

     150,990

     257,103

   1,044,029

           0

           0

     158,915

     153,557

   1,182,376

       3,633

       3,167

     894,694

   2,434,317

   6,573,088

           0

           0

District 1 - Missoula

02805

03107

04205

04208

04208

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO.,INC.    

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

    852,287

  2,318,116

  5,851,320

    402,745

    256,723

     77

     45

    157

     25

     25

100

90

98

0

0

105

60

113

8

11

53

73

15

17.8

6.3

18

2

Contract Totals for :

Proj. Count:
     710,873

    659,468

           0

     659,468

     659,468           0

      74,025

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04208

% %

TIED

TIED

     25

      0

     25

0 %9 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       6,800

$

$

      74,025$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

LAKE                

SANDERS             

SANDERS             

SANDERS             

Days

P

P

P

P

P

00035

00005

00006

00006

00006

.07

85

64.9

0

14.7

.089

93

68.7

14.7

22.9

.019

8

3.8

14.7

8.2

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.031

12.903

6.129

23.71

13.226

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

WOSOBA-LEROY (U0342)

SALYARDS-WADE (U7713)

BENTE-FREDRICK (U0547)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

406 444-6156

406 444-7824

406 444-7634

406 523-5846

406 523-5846

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 6-1(118)50

STPP 35-2(11)8

NH 1-1(68)27

NH 5-2(118)93

HSIP 0002(760)

THOMPSON FALLS - URBAN

ST REGIS CUTOFF

ROCK SCALING-WEST OF LIBBY

ROCK SLIDE - SOUTH OF LAKESIDE

2002 - DISTRICT 1 - GUARDRAIL

6199

6200

4489

3342

5359

118

011

068

118

760

000

000

000

000

000

183

183

310

310

310

ENT MARKINGS

ENT MARKINGS

CALING,TRIM BLASTING

NG,ROCKFALL BARRIERS

MILL,FILL,SEAL & COVER & PAVEM

MILL,FILL,SEAL & COVER & PAVEM

ROCKFALL BARRIERS,ROCK BOLTS,S

ROCK BOLTS,SCALING,TRIM BLASTI

GUARD RAIL & DELINEATION

03/10/08

03/10/08

02/05/07

02/05/07

12/17/07

04/16/07

04/16/07

03/27/08

05/05/08

    201,186

    594,458

    989,140

    216,340

    270,646

     171,663

     526,889

     696,216

     159,336

     229,865

          0

          0

          0

          0

          0

           0

           0

     913,740

     225,000

           0

30

30

100

100

25

0

0

0

0

0

      19,279

      59,133

     123,336

      26,484

      18,389

           0

           0

     292,397

     160,000

           0

       4,582

       8,466

     288,023

     141,331

      46,348

      93,350

     208,809

     737,004

     216,766

     218,100

District 1 - Missoula

06208

06208

10405

10405

10C07

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

AIS CONSTRUCTION COMPANY      

AIS CONSTRUCTION COMPANY      

OMO CONSTRUCTION INC          

    171,663

    526,889

    696,216

    159,336

    229,865

     30

     30

    100

    100

     25

54

40

81

96

95

24

14

99

88

252

105

105

68

4.9

4.1

39.1

65.2

21.3

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     795,644

   1,205,480

    698,552

    855,552

           0

           0

     698,552

     855,552

     698,552

   1,138,740

     302,159

     953,770

      78,412

     149,820

43

84

4.3

45

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%
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%
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$

$

$

$
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$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06208

10405

%

%

%

%

TIED

TIED

TIED

TIED

     30

    100

      0

      0

     30

    100

0

105

%

%

17

95

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      13,048

     429,354

$

$

$

$

      78,412

     452,397

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SANDERS             

SSANDERS            

LAKE,LINCOLN        

LAKE,LINCOLN        

POWELL,SANDERS 

Days

P

P

P

00006

00035

00001

50.2

7.7

20.4

51.4

21.4

27

1.2

13.7

6.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.935

22.097

10.645

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SALYARDS-WADE (U7713)

SALYARDS-WADE (U7713)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

ULBERG-IVAN (U9228)

406 444-7824

406 444-7824

406 523-5830

406 523-5830

406 444-6217

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 473-1(5)0

MT-NHTSA-NH 7-1(86)49

NH-MT 7-1(88)66 F

SLIDE CORRECTION - N OF CONNER

HAMILTON - NORTH OF WOODSIDE

STEVENSVILLE WYE - N & S

6410

2015

2016

005

086

088

000

000

001

140

130

130

,PMS OVERLAY,DRAINAGE

SCAPE,BRIDGE

STRUCTURES

SLIDE REPAIR,EXCAVATION,GRAVEL

GRADE,GRAVEL,PMS,DRAINAGE,LAND

GRADE,GRAVEL SURF,STORM DRAIN,

09/10/07

11/09/07

03/10/08

09/17/07   1,677,605

 15,081,162

 11,488,029

     518,211

  15,751,937

  11,475,890

          0

          0

          0

     627,584

           0

           0

45

180

160

0

0

0

      58,169

   1,060,423

   1,022,522

     163,172

           0

           0

     142,766

     354,051

     139,836

     526,979

   5,989,648

   2,496,373

District 1 - Missoula

02807

05B07

08108

PUMCO INC                     

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

    518,211

 15,751,937

 11,475,890

     45

    180

    160

84

38

22

87

33

14

80

11

14

27.1

5.9

5.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

10

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

56.219

2.83

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  11,292,409

  28,246,796

  10,868,150

  27,746,038

$

$

     597,010

           0

$

$

  11,465,160

  27,746,038

$

$

  13,034,294

  27,855,411

$

$

  11,376,128

   9,013,000

   1,170,488

   2,141,114

87

32

%

%

17.5

7.1

%

%

182

185

BENDA, JOHN         

BENEDIK, TOM        

    440

    385

     19

      0

    459

    385

48

20

%

%

96

28

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,990,398

     636,653

$

$

   2,075,345

   2,246,117

$

$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@mt.gov

tbenedik@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

Days

Days

S

P

00473

00007

.25

65.96

.75

68.29

.5

2.33

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

3.758

MI

MI

MI

KM

KM

KM

90.676

4.564

MI

MI

KM

KM

PRIEBE-GABE (U2177)

MALONE-KEVIN (U0723)

406 444-5446

406 444-9369

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 487-1(9)4

MT-CM 15(50)

NH 5-2(122)31

SFCS 486-1(6)2

MT 15(71)

SFCP 1-2(144)125

BIG MOUNTAIN ROAD

BIKE/PED PATH - WHITEFISH

MEDICINE TREE - VIC RED HORN R

COLUMBIA FALLS - NORTH

RESERVE LOOP - KALISPELL

KALISPELL - NE

1436

4922

1744

4284

2038

5718

009

050

122

006

071

144

000

000

000

000

001

000

140

620

130

181

110

180

NING WALLS

ING,STORM DRAIN

ICAL,FENCE

,PAVEMENT MARKINGS,MILE MARKER

GRADE,GRAVEL SURFACE,PMS,RETAI

BIKE/PED PATH,DECORATIVE LIGHT

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,SEAL & COVER

MILL,FILL,SIGNAL

11/13/06

12/17/07

04/05/06

11/24/03

05/07/07

03/10/08

04/02/07

04/14/08

04/20/06

05/03/04

05/23/07

05/06/08

10/08/04

05/11/05

 10,259,118

  2,515,397

 13,729,755

  1,231,676

  6,330,531

  1,977,708

   9,745,595

   1,698,813

  18,129,389

     985,315

   5,195,701

   1,483,853

    457,964

          0

    411,343

          0

          0

          0

  10,810,000

           0

           0

           0

           0

           0

215

60

240

60

0

75

18

0

9

0

0

0

     771,133

     169,881

   1,812,939

      78,825

     516,985

     133,247

     855,264

           0

           0

           0

           0

           0

     813,156

      58,641

   1,220,829

      94,210

     340,208

      19,056

   9,840,167

     728,052

  18,459,362

     976,489

   5,086,097

   1,319,892

District 1 - Missoula

01906

01C07

02B05

07B03

08407

11108

M A DEATLEY CONSTRUCTION INC  

SANDRY CONSTRUCTION COMPANY   

SCHELLINGER CONST CO INC      

JTL GROUP, INC. - KALISPELL   

L H C INC                     

SCHELLINGER CONST CO INC      

 10,203,559

  1,698,813

 18,540,732

    985,315

  5,195,701

  1,483,853

    233

     60

    249

     60

      0

     75

91

43

102

99

98

89

95

35

67

120

66

14

32

95

8.3

8.1

6.6

9.6

6.7

1.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

S

S

P

S

P

P

00487

00487

00005

00486

00005

00001

2.6

.39

31.4

1.9

108.8

124.7

7.1

2.6

36.8

12.2

116.6

129.3

4.5

2.21

5.4

10.3

7.8

4.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.258

3.565

8.71

16.613

12.581

7.419

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DALSOGLIO-MICHAEL (U1921)

NORDHAGEN-BLAIR (U6573)

LLOYD-MIKI (U0413)

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

SALYARDS-WADE (U7713)

406 444-6250

406 444-9128

406 444-9200

406 444-6228

406 444-7634

406 444-7824

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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SFCP 1-2(148)124

UPP 6713(2)

NH 5-3(98)115

SMP 4599(03)

NH 5-2(121)27

EVERGREEN FIRE DEPT SIGNAL

MERIDIAN RD - US 2 TO 7TH ST W

GRANDVIEW - NORTH

MISSOULA DISTRICT - CRUSH AND

SOUTH OF RAVALLI-MEDICINE TREE

6491

6254

6193

4973

1744

148

002

098

003

121

000

000

000

000

000

410

181

180

999

130

ERLAY,SEAL & COVER

ERLAY,SEAL & COVER

NTERPRETIVE CENTER

MILL,FILL,SIGNAL

COLD MILLING,PLANT MIX SURF.OV

COLD MILLING,PLANT MIX SURF.OV

CRUSH & STOCKPILE

HWY RECONSTRUCTION & VISITOR/I

03/10/08

03/10/08

03/10/08

07/18/02

04/05/06

05/06/08

04/21/08

04/21/08

08/26/02

04/24/06

10/09/02

12/23/02

     67,711

    281,388

  1,300,554

    348,464

 14,257,910

      32,060

     223,094

     976,025

     279,475

  18,236,642

          0

          0

          0

          0

    574,115

           0

           0

           0

           0

           0

75

0

0

0

240

0

0

0

0

24

       2,881

      22,309

     109,547

      27,948

   1,823,964

           0

           0

           0

           0

           0

         534

       3,385

      32,557

           0

   1,237,676

      28,368

       9,728

     665,095

     281,033

  18,954,099

District 1 - Missoula

11108

13208

13208

18602

26106

SCHELLINGER CONST CO INC      

KNIFE RIVER - KALISPELL       

KNIFE RIVER - KALISPELL       

LHC, INC.                     

M A DEATLEY CONSTRUCTION INC  

     32,060

    223,094

    976,025

    279,475

 18,810,757

     75

      0

      0

      0

    264

88

4

68

101

104

19

15

30

0

68

1.9

34.8

4.9

6.5

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,045,419

   1,581,942

  1,515,913

  1,199,119

           0

           0

   1,515,913

   1,199,119

   1,515,913

   1,199,119

   1,348,260

     674,823

     136,128

     131,856

89

56

1.5

5.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

11108

13208

%

%

%

%

TIED

TIED

TIED

TIED

     75

      0

      0

      0

     75

      0

0

0

%

%

14

27

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      19,590

      35,942

$

$

$

$

     136,128

     131,856

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

LAKE                

Days

P

U

P

P

00001

06701

00005

00005

123.3

0

114.8

0

26.71

124.3

2.033

117

0

31.39

1

2.033

2.2

0

4.68

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.613

3.279

3.548

0

7.548

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ULBERG-IVAN (U9228)

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

LLOYD-MIKI (U0413)

406 444-6217

406 523-5846

406 444-6228

406 444-9200

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 5-2(128)28

SFCP 65-1(4)0

IM 90-1(142)2

US 93 VISITOR/INTERPRETIVE CEN

WEST GLACIER-NORTH

HENDERSON - WEST

1744

4953

2703

128

004

142

000

000

001

111

181

231

NTERPRETIVE CENTER

 & COVER,ADA CURB RAMPS

HWY RECONSTRUCTION & VISITOR/I

MILLING,PLANT MIX OVERLAY,SEAL

BRIDGE REHABILITATION

04/05/06

05/05/03

12/18/06

04/24/06

10/14/03

04/02/07

10/22/04

05/11/05

  1,184,139

     62,604

  7,353,906

   1,744,803

      59,215

   7,181,302

-     4,850

          0

          0

           0

           0

   7,537,737

240

90

0

0

0

0

     174,480

       5,329

     861,756

           0

           0

     861,756

     110,785

       7,787

     596,425

   1,723,687

      54,509

   6,972,309

District 1 - Missoula

26106

26403

07C06

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST LLC             

  1,739,953

     59,215

  7,181,302

    240

     90

      0

99

92

92

63

146

69

101

6.4

14.3

8.6

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

     569,265

  20,550,710

  19,981,445  20,677,786

   1,998,444

103 6.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

13

Project Mgr. Totals for :

Proj. Count: 44.953
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  53,546,955

26106

  58,789,980$

   1,438,572$

  60,228,552$

  59,854,385$  58,126,578

   5,649,468

97

%

% 6.8 %

%

193 CYR, MARK           

TIED

    240

     24

    264

0 %67 %

    980

     51

  1,031

22%69%

$

$

$

$

$

$

$

$

$

   1,348,461

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

   3,938,824$

   5,733,599$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@mt.gov

thembree@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

FLATHEAD            

MINERAL             

Days

Days

P

P

I

00005

00065

00090

28

0

1.5

28

.23

22.9

0

.23

21.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.371

34.516

MI

MI

MI

KM

KM

KM

72.505

MI

KM

BENTE-FREDRICK (U0547)

FOY-DENNIS (U2846)

MENDS-NIGEL (U5938)

406 444-7634

406 523-5824

406 444-9221

E

E

E

MI

MI

KM

KM

MI

MI

MI
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Page 7 of 58 

IM 90-1(175)23

IM-BH 0002(757)

STPU 8107(17)

BR 24-1(62)0

HENDERSON - EAST

2002-D1-BRIDGE DECK SEAL

ORANGE STREET BRIDGE - MISSOUL

MT 200 BRIDGE REPL-MILLTOWN

2703

4770

5964

6437

175

757

017

062

000

000

000

000

231

232

232

221

CH WORK

ETOUR ROAD CONST.DESIGN BUILT

BRIDGE REHABILITATION & APPROA

BRIDGE DECK SEAL

BRIDGE DECK SEAL

NEW ROAD,BRIDGE CONST.& TEMP D

03/10/08

02/06/06

02/06/06

08/06/07

05/05/08

05/01/06

05/01/06

10/02/07

06/24/06

06/24/06

04/25/07

04/25/07

  7,886,422

    283,537

    116,000

  7,098,000

   8,599,626

     211,000

      85,440

   7,098,000

          0

          0

          0

          0

           0

     227,567

      97,104

           0

0

60

60

0

0

0

0

0

   1,158,369

      21,400

       8,544

     849,135

           0

      24,000

       1,689

           0

      52,609

      24,427

       1,689

     207,468

     588,276

     227,567

      87,560

   3,949,011

District 1 - Missoula

11208

14A05

14A05

DB807

MORGEN & OSWOOD CONSTRUCTION C

TAMIETTI CONSTRUCTION CO INC  

TAMIETTI CONSTRUCTION CO INC  

FRONTIER-WEST LLC             

  8,599,626

    211,000

     85,440

  7,098,000

      0

     60

     60

      0

7

100

90

56

5

102

100

24

55

55

8.9

10.7

1.9

5.3

2

Contract Totals for :

Proj. Count:
     399,537

    296,440

           0

     296,440

     324,671     315,127

      29,944

97 8.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 27.09
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  22,737,865

14A05

  23,175,368$

           0$

  23,175,368$

  23,560,034$  11,824,723

   2,899,204

50

%

% 7.5 %

%

183 HEMBREE, TAMI       

TIED

TIED

     60

      0

     60

55 %102 %

     60

      0

     60

55%30%

$

$

$

$

$

$

$

$

$

$

$

$

      26,116

$

$

      25,689$

$

$

$

$

$

$

$

$

$

$

$

$

$

     882,618$

   2,894,949$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

183Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HEMBREE, TAMI       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5856
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

thembree@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MINERAL             

MINERAL,MISSOULA

MINERAL,MISSOULA

MISSOULA            

Days

I

U

P

00090

08107

00024

22.9

1.51

.3

28

1.6

.8

5.1

.09

.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.226

.145

.806

MI

MI

MI

MI

KM

KM

KM

KM

43.693

MI

KM

MENDS-NIGEL (U5938)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

406 444-9221

406 523-5846

406 523-5846

E

E

E

MI
KM

MI

MI

MI

MI
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STPX 32758(5)

IM 90-2(112)119

STPP 7-2(39)91

CM-STPU 0002(693)

IM 90-2(117)106

MISSOULA AIRPORT ROAD

ROCK CREEK INTERCHANGE-E & W

BROOKS STREET - MISSOULA

BROOKS/SOUTH/RUSSELL INTERSECT

MISSOULA - BONNER

4691

5968

4783

2418

6191

005

112

039

693

117

000

000

000

000

000

150

180

180

510

183

,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

OVERLAY & WIDENING

MILL,FILL,SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADING,GRAVEL,PLANT MIX OVERL

SEAL & COVER

11/13/06

04/09/07

11/15/04

11/15/04

03/10/08

05/01/07

09/25/07

03/04/05

03/04/05

11/22/05

11/22/05

  2,429,972

  3,884,905

    928,885

  2,885,920

    428,006

   2,358,206

   3,333,772

     968,997

   2,888,911

     383,010

    284,872

          0

     75,191

-    14,332

          0

   2,970,455

           0

   1,105,888

   3,135,400

           0

60

90

120

120

25

10

0

5

0

0

     236,120

     371,079

     116,280

     346,669

      42,969

     356,455

           0

     157,315

     630,000

           0

     379,080

     167,435

      91,686

     697,635

      11,359

   2,495,822

   2,568,627

   1,123,351

   2,994,285

           0

District 1 - Missoula

04106

04307

06704

06704

12108

J T L GROUP INC - MISSOULA    

SCHELLINGER CONST CO INC      

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING INC     

  2,643,078

  3,333,772

  1,044,188

  2,874,579

    383,010

     70

     90

    125

    120

     25

84

77

102

95

0

106

45

58

111

26

104

83

15.2

6.5

8.2

23.3

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

      60,859

   3,918,767

   4,241,288   4,117,636

     462,949

97 19.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

TIED

    120

      5

    125

0 %100 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     789,321

$

$

     787,315$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

GRANITE,MISSOULA

MISSOULA            

MISSOULA            

MISSOULA,POWELL

Days

X

P

I

32758

00007

00090

.95

90.96

105.6

2.74

93.02

109.2

1.79

2.06

3.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.887

3.323

5.806

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

STACK-SHANE (U2026)

SALYARDS-WADE (U7713)

STACK-SHANE (U2026)

SALYARDS-WADE (U7713)

406 523-5830

406 444-7824

406 523-5830

406 444-7824

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 90-3(99)163

NH 5-2(124)56

NH 5-2(123)48

GOLD CREEK - EAST AND WEST

MINESINGER TRAIL - MT 35

SPRING CREEK RD-MINESINGER TRA

6192

1744

1744

099

124

123

000

000

000

183

130

130

FACING,SEAL & COVER,LIGHTING,I

AIN,ELECTRICAL,WILDLIFE CROSSI

SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADE,GRAVEL SURF,PMS,STORM DR

03/10/08

04/07/05

08/06/07

04/19/05

09/04/07

10/12/06

    510,413

 10,337,729

 30,301,208

     434,378

  10,889,187

  25,447,802

          0

    182,111

          0

           0

           0

25

220

315

0

0

0

      48,782

   1,088,919

   2,035,824

           0

           0

       9,666

     896,543

   1,094,935

           0

  11,105,405

  19,818,948

District 1 - Missoula

12108

01105

01707

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

    434,378

 11,071,298

 25,447,802

     25

    220

    315

0

102

78

20

82

54

8 8.1

5.5

2

Contract Totals for :

Proj. Count:
     938,419

    817,388

           0

     817,388

     817,388           0

      91,751

0 0

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

6

Project Mgr. Totals for :

Proj. Count: 17.45
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,068,101

12108

  10,367,274$

     345,731$

  10,713,005$

  11,362,903$   9,182,085

   1,161,899

81

%

% 14.8 %

%

184 MAART, WILLIAM W    

TIED

     25

      0

     25

0 %23 %

    295

     15

    310

48%84%

$

$

$

$

$

$

$

$

$

      21,025

$

$

      91,751$

$

$

$

$

$

$

$

$

$

$

$

   1,356,861$

   1,606,600$

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

883-0418

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@mt.gov

jmitchell@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA,POWELL

LAKE                

LAKE                

Days

Days

I

P

P

00090

00005

00005

162.6

55.534

48.414

172.6

58.7

55.707

10

3.166

7.293

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.129

5.106

11.763

MI

MI

MI

KM

KM

KM

28.145

MI

KM

SALYARDS-WADE (U7713)

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

406 444-7824

406 444-9200

406 444-9200

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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NH-PLH 5-2(142)51

STPP-NH 52-1(20)0

STPS 354-1(18)1

NH 5-3(66)109 F

MUD CREEK STRUCTURES

POLSON - EAST

POLSON-SOUTH

ASHLEY CREEK - KALISPELL

1744

4036

6202

1012

142

020

018

066

000

000

000

000

130

140

183

130

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE & STRUCTURES

GRADING,PCCP,PLANT MIX SURFACI

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

02/06/06

12/13/04

03/10/08

02/09/04

05/22/06

02/02/05

03/16/04

10/12/06

09/06/06

01/03/08

  8,483,106

 14,219,828

    164,048

 13,704,852

   6,974,633

  15,182,258

     145,831

  14,344,308

  1,063,436

  1,181,927

          0

    596,171

           0

  15,827,795

           0

  11,258,667

160

30

20

0

36

0

0

0

     767,210

   1,518,226

      13,095

   1,147,545

           0

   1,419,270

           0

   1,643,899

     673,856

   1,397,092

           0

   1,007,042

   8,309,049

  16,487,188

           0

  14,728,099

District 1 - Missoula

03905

04C04

05208

07104

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

JTL GROUP, INC. - KALISPELL   

  8,038,069

 16,364,185

    145,831

 14,940,479

    196

     30

     20

      0

119

104

0

131

88

98

0

61

96 8.1

8.5

6.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

6

Project Mgr. Totals for :

Proj. Count: 21.249
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  77,210,771

  72,984,019$

   3,023,645$

  76,007,664$

  70,543,915$  70,448,689

   6,570,819

100% 7.2 %

186 MITCHELL, JAMES D.  
    745

     36

    781

26%73%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,069,468$

   6,968,217$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

RASMUSSEN, DON      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

883-0418

751-2049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

dham@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

FLATHEAD            

Days

Days

P

P

S

P

00005

00052

00354

00005

50.867

0

0

109.13

50.867

2.8

5.5

111.62

0

2.8

5.5

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

4.516

8.871

4.016

MI

MI

MI

MI

KM

KM

KM

KM

34.272

MI

KM

LLOYD-MIKI (U0413)

NORDHAGEN-BLAIR (U6573)

NUNNALLEE-BENJAMIN (U1991

BENTE-FREDRICK (U0547)

406 444-9200

406 444-9128

406 523-5846

406 444-7634

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 82-1(4)0

BR 9015(47)

MT-NH 1-1(80)54

INT IMPRV - US 93 & MT 82

FLATHEAD RIVER - 3 KM EAST OF

NORTH OF MANICKE - NORTH

6541

4229

1027

004

047

080

000

000

000

410

221

140

TRAFFIC SIGNAL UPGRADES

BRIDGE APPROACH ROAD

GRADE,GRAVEL SURFACEING,PMS

10/19/07

12/17/07

02/05/07

03/17/08

03/12/07

    413,569

  8,078,542

  6,791,907

     437,797

   8,673,228

   5,379,825

          0

          0

    566,058

           0

   6,778,873

0

240

140

0

0

17

      58,972

     973,570

     447,341

           0

     740,000

      43,848

     144,361

     756,293

     332,215

   1,116,148

   5,814,167

District 1 - Missoula

04B07

09C07

02107

MONTANA LINES INC             

SLETTEN CONSTRUCTION COMPANY  

SCHELLINGER CONST CO INC      

    437,797

  8,673,228

  5,945,883

      0

    240

    157

76

13

86

74

15

102

6

89

13.2

12.9

13

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   8,492,111

   9,111,025$

           0$

   9,111,025$

   9,111,025$   1,448,363

   1,032,542

16% 13 %

189 RASMUSSEN, DON      
    240

      0

    240

6%18%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     188,209$

   1,032,542$

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

189

191

190

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

RASMUSSEN, DON      

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

751-2049

293-3131

751-2040

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

dham@mt.gov

jiroberts@mt.gov

dsackett@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LINCOLN             

Days

Days

Days

P

X

P

00005

15091

00001

104.225

.05

53.8

104.225

.05

57.2

0

0

3.4

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

0

0

5.484

MI

MI

MI

KM

KM

KM

0

MI

KM

ULBERG-IVAN (U9228)

MENDS-NIGEL (U5938)

STUDT-MARK (U8724)

406 444-6217

406 444-9221

406 444-9191

E

E

E

MI

MI

MI

KM

KM

KM

MI

MI

MI

PENDING
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SFCS 548-1(9)4

CM-CBI-NH 5-3(86)119 F

BR 9024(19)

SFCN 5-2(141)93

NH 1-2(133)134

JCT US 93 - JCT US 2

4 KM NORTH OF STILLWATER RIVER

SWAN RIVER-3 KM SE OF FERNDALE

SOMERS - SOUTH

COLUMBIA FALLS - EAST & WEST

4860

1061

4228

5514

5450

009

086

019

141

133

000

004

000

000

000

180

130

221

181

181

IGNALS,PAVEMENT MARKINGS

ENT MARKINGS

OVERLAY,SEAL & COVER,TRAFFIC S

GRADE,GRAVEL,PMBS,DRAINAGE

STRUCTURES & APPROACHES

PMS OVERLAY,SEAL & COVER

PMS OVERLAY,SEAL & COVER,PAVEM

06/05/06

07/31/06

04/10/06

11/14/05

02/06/06

07/17/06

08/24/06

07/24/06

03/27/06

07/06/06

11/16/07

08/23/06

10/16/06

08/07/07

08/07/07

  1,326,835

 11,563,212

  1,499,677

  2,024,919

  1,038,430

   1,197,816

  10,719,454

   1,502,436

   2,095,928

   1,073,508

-     9,909

          0

    128,875

     19,348

-     7,586

           0

  12,946,905

   1,714,682

           0

   1,016,646

75

180

170

45

30

3

0

0

0

0

     119,782

   1,071,805

     225,365

     271,631

      85,881

           0

   1,172,909

     225,366

           0

      77,084

     128,971

     934,045

     189,412

     131,611

      77,084

   1,066,821

  11,083,402

   1,577,944

   2,111,978

     916,642

District 1 - Missoula

02306

02706

04105

07B05

18106

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

FRONTIER-WEST LLC             

SCHELLINGER CONST CO INC      

J T L GROUP INC - KALISPELL   

  1,187,908

 10,719,454

  1,631,312

  2,115,276

  1,065,922

     78

    180

    170

     45

     30

89

86

92

101

90

108

80

84

48

100

103

107

89

89

93

12.1

8.4

12

6.2

8.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 6.04
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,453,073

  16,589,142$

     130,728$

  16,719,872$

  18,971,977$  16,756,787

   1,774,464

88% 8.7 %

190 SACKETT, DEAN       
    500

      3

    503

98%78%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,461,123$

   1,866,772$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

LAKE,FLATHEAD      

FLATHEAD            

Days

S

P

00548

00005

4.01

118.87

6.5

122.42

2.49

3.55

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.016

5.726

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

9.742

MI

KM

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

CAMERON-GLEN (U1535)

SQUIRES-BILL (U8461)

406 444-6228

406 444-7634

406 444-9221

406 523-5869

406 444-6228

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 5-2(120)20

NH 7-2(49)83

NH 7-1(107)74

IM 90-2(102)106

BH 348-1(8)14

STPP 83-1(26)31

VIC WHITE COYOTE RD-S RAVALLI

LOLO-MISSOULA

FLORENCE - LOLO

MISSOULA - BONNER

ROCK CREEK - W OF PHILIPSBURG

CONDON - N & S

1744

5984

5962

3853

5597

5971

120

049

107

102

008

026

000

000

000

000

000

000

130

181

183

170

232

181

E,WETLAND

CING OVERLAY,SEAL AND COVER

ENT MARKINGS

GRADE,GRAVEL,STR,WILDLIFE FENC

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER,PAVEMENT MARKINGS

CRACK AND SEAT,PLANT MIX SURFA

SCOUR PROTECTION

COLD MILLING,PMS OVERLAY,PAVEM

02/06/06

10/05/07

04/09/07

03/25/02

06/05/07

12/17/07

03/06/06

05/12/08

08/04/07

05/22/02

07/30/07

10/24/07

10/13/07

10/22/02

05/27/08

08/06/03

 15,603,255

  4,386,319

    738,662

  2,973,320

     86,066

  3,220,189

  17,269,807

   3,712,253

     496,936

   2,326,681

      88,075

   2,997,640

    830,547

          0

          0

-    33,235

          0

          0

  18,378,023

           0

           0

   2,187,913

      97,684

           0

180

70

25

90

40

60

1

0

0

0

0

0

   1,726,981

     371,225

      44,092

     186,134

      11,722

     302,837

   1,288,000

           0

           0

     196,626

      28,328

           0

   1,057,672

      43,614

      62,409

     195,359

      24,214

      21,718

  18,106,070

     461,330

     476,175

   2,187,912

      14,685

      10,600

District 1 - Missoula

01B05

02907

05207

06202

09307

11C06

RIVERSIDE CONTRACTING INC     

J T L GROUP INC - MISSOULA    

RIVERSIDE CONTRACTING INC     

JTL GROUP, INC.- MISSOULA     

HALL CONSTRUCTION SERVICES    

SCHELLINGER CONST CO INC      

 18,100,354

  3,712,253

    496,936

  2,293,446

     88,075

  2,997,640

    181

     70

     25

     90

     40

     60

99

12

96

100

15

0

82

12

142

99

85

7

100

99

45

5.8

9.5

13.1

8.9

164.9

204.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

MISSOULA            

MISSOULA,RAVALLI

MISSOULA            

GRANITE             

MISSOULA            

Days

P

P

I

S

00005

00007

00090

00348

20

83.2

105.633

13.935

26.7

90.917

110.159

13.935

6.7

7.717

4.526

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.806

12.447

7.3

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

MENDS-NIGEL (U5938)

SALYARDS-WADE (U7713)

406 444-9200

406 523-5846

406 523-5846

406 444-6228

406 444-9221

406 444-7824

E

E

M

E

MI
KM

MI

MI

MI

MI

MI

MI
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District 1 - Missoula

6

Project Mgr. Totals for :

Proj. Count: 18.943
Project Mgr. Total Length:

  27,007,811

  26,891,392$

     797,312$

  27,688,704$

  27,870,449$  21,256,772

   2,642,991

76% 6.6 %

181 SULLIVAN, SHEILA    
    465

      1

    466

28%63%

$

$

$

   1,404,986$

   2,231,108$

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:
DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

30.553

MI

KM

MI
KM
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District 1 - Missoula

57

District Totals:

Proj. Count: District Total  Length:
198.174

 263,847,799

 261,902,213$

   6,899,056$

 268,801,271$

 268,943,266$ 215,247,292

  25,490,330

80% 8.2 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,250

    142

  4,392

38%

Time
Used

65%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  17,685,433$

  27,395,249$

Engineer

Estimate

Cont.

Pymts.

Days

319.634

MI

KM
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IM 90-3(96)180

STPU 0205(3)

IM 90-4(48)208

IM 90-4(46)206

STPP 19-1(30)1

FENCING - DEER LODGE - N & S

MAIN STREET - ANACONDA

ANACONDA INTERCHANGE REST AREA

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

4260

4551

4296

3611

4604

096

003

048

046

030

001

000

000

000

000

310

160

111

180

183

,SEAL & COVER,SLOPE FLAT &

INTERSTATE FENCING

COLD MILLING,PMBS,SEAL & COVER

REST AREA

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

02/04/08

07/09/07

05/07/07

05/14/02

05/14/02

08/08/07

05/16/07

06/11/02

06/11/02

08/25/03

08/25/03

12/30/03

12/30/03

    265,937

    667,951

  3,280,214

  6,276,618

    380,575

     237,257

     761,535

   2,692,754

   5,672,421

     309,276

          0

          0

          0

    130,888

-     3,176

           0

     903,054

           0

   6,006,731

     324,300

0

45

120

120

120

0

0

0

0

0

      23,969

      83,475

     447,980

     453,794

      24,742

           0

      92,582

           0

     480,539

      35,673

       4,164

      68,125

     417,125

     432,490

      19,773

     108,180

     756,500

   2,467,587

   5,888,740

     318,633

District 2 - Butte

01208

01607

07207

09402

09402

C KOUNTZ FENCE CO             

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    237,257

    761,535

  2,692,754

  5,803,309

    306,100

      0

     45

    120

    120

    120

46

84

92

98

98

17

74

93

90

55

93

78

111

111

3.8

9

16.9

7.3

6.2

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

% %

TIED

TIED

    120

      0

    120

111 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

DEER LODGE          

DEER LODGE          

DEER LODGE,SILVE

DEER LODGE          

Days

I

M

I

P

00090

00054

00090

00019

180.433

0

208.4

.596

188.927

.052

208.4

12

8.494

.052

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.7

.084

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

TRIBELHORN-LESLY (U9158)

TRIBELHORN-LESLY (U9158)

406 494-9636

406 494-9636

406 444-9369

406 444-6242

406 444-6242

E

E

E

E

MI
KM

MI

MI

MI

MI

MI



16-JUN-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 17 of 58

STPP 46-5(2)51

IM 15-3(70)163

STPS 518-1(6)0

STPS  282-1(4)0

SPORTSMAN'S CAMPGROUND - EAST

BOULDER INTERCHANGE- N & S

MONTANA CITY - EAST HELENA

INTERSECTION IMPV - MONTANA CI

2137

5795

5967

4472

002

070

006

004

000

000

000

000

140

181

181

140

NG,STRUCTURES

VER,BRIDGE DECKS

GRADE,GRAVEL,PLANT MIX SURFACI

COLD MILLING,OVERLAY,SEAL & CO

PMS OVERLAY,SEAL & COVER

ROUNDABOUT @ MONTANA CITY

03/06/06

04/09/07

05/07/07

05/07/07

05/09/06

06/19/07

06/21/07

06/28/07

10/25/07

10/09/07

  6,068,563

  3,024,636

  1,081,415

  1,495,844

   6,724,386

   2,704,633

     915,519

   1,279,658

    834,380

          0

          0

          0

   7,757,040

   3,110,153

   1,115,000

   1,576,000

160

85

60

60

20

0

0

0

     672,439

     299,970

     100,874

     141,927

     930,845

     155,508

     111,500

     270,000

     929,267

     161,569

     102,701

     270,060

   7,272,198

   2,838,891

     948,133

   1,370,185

District 2 - Butte

27106

02307

05107

10207

ASCORP INC DBA DEBCO CONSTRUCT

SCHELLINGER CONST CO INC      

HELENA SAND & GRAVEL INC      

HOLLOW CONTRACTING INC        

  7,558,765

  2,704,633

    915,519

  1,279,658

    180

     85

     60

     60

94

91

85

87

100

104

92

100

123

72

92

148

12.8

5.7

10.8

19.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 19.95
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,939,858

  16,397,629$

     962,092$

  17,359,720$

  17,921,136$  16,811,838

   1,706,399

94% 11.1 %

216 ARVISH,MIKE         
    445

     20

    465

105%93%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,870,944$

   2,011,588$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

216

213

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CLARY,DAN           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

563-7261

494-9649

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0825

490-6016

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

marvish@mt.gov

dclary@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

DEERLODGE,SILVER

JEFFERSON           

JEFFERSON,L&C     

JEFFERSON           

Days

Days

I

S

00015

00282

163.1

0

175.5

.23

12.4

.23

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20

.371

MI

MI

MI

MI

KM

KM

KM

KM

32.178

MI

KM

LEIGHTON-MARK (U5233)

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

NORDHAGEN-BLAIR (U6573)

406 444-6250

406 494-9636

406 444-6227

406 444-9128

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 50-1(30)10

NH 50-1(25)4

NH 50-1(26)0

YELLOWSTONE NATIONAL PARK

JCT US 287 - NORTH & SOUTH

WEST YELLOWSTONE - NORTH

5519

5468

5469

030

025

026

000

000

000

183

181

181

E DECK,SIDEWALK,SEAL & COVER S

E DECK,SIDEWALK,SEAL & COVER S

SEAL & COVER

PMBS,COLD MILL,GUARDRAIL,BRIDG

PMBS,COLD MILL,GUARDRAIL,BRIDG

02/04/08

03/06/06

03/06/06

07/14/06

07/14/06

10/25/07

10/25/07

    847,664

  1,015,831

    768,142

     657,053

   1,293,040

     985,900

          0

          0

          0

           0

   1,489,319

   1,123,765

0

90

90

0

0

0

      59,135

     142,234

     108,449

           0

     142,234

     108,449

       3,783

     127,622

      96,621

       6,571

   1,424,719

   1,003,753

District 2 - Butte

02108

04206

04206

JIM GILMAN EXCAVATING INC     

H K CONTRACTORS INC           

H K CONTRACTORS INC           

    657,053

  1,293,040

    985,900

      0

     90

     90

1

96

89

6

90

89

121

121

57.6

9

9.6

2

Contract Totals for :

Proj. Count:
   1,783,973

  2,278,940

           0

   2,278,940

   2,613,084   2,428,472

     250,683

93 9.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 12.63
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,601,895

04206

   4,899,810$

           0$

   4,899,810$

   5,801,153$   5,157,209

     542,771

89

%

% 10.4 %

%

213 CLARY,DAN           

TIED

TIED

     90

      0

     90

121 %89 %

    205

      0

    205

100%100%

$

$

$

$

$

$

$

$

$

     224,243

$

$

     250,683$

$

$

$

$

$

$

$

$

$

$

$

     534,330$

     537,008$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9649

556-4724

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@mt.gov

mcollingwood@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

P

P

P

00050

00050

00050

10.5

3.5

.366

15.198

9.5

3.5

4.698

6

3.134

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.577

9.677

5.055

MI

MI

MI

KM

KM

KM

20.371

MI

KM

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

406 444-6227

406 444-6227

406 444-6227

E

E

E

MI

MI

KM

KM

MI

MI

MI
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HSIP 86-1(36)21

STPU 7409(2)

BR 9034(13)

NH 50-2(52)31

SF069 - SIGNING - N OF BOZEMAN

H ST. - PARK TO BUTTE - LIVING

YELLOWSTONE RIVER-CORWIN SPRIN

YELLOWSTONE PARK-BIG SKY

6057

4979

4233

4800

036

002

013

052

000

000

000

000

411

140

221

180

RY 86

ACING

RIDGE REVISE

SIGNING & DELINEATION ON PRIMA

GRADE,GRAVEL,PLANTMIX BIT.SUFR

STRUCTURES & APPROACHES

PMS OVERLAY,PAVEMENT MARKING,B

12/17/07

06/05/06

11/13/06

11/13/06

07/10/06

01/08/07

05/09/07

12/12/07

     14,124

    994,969

  2,691,343

  6,045,354

      11,184

   1,160,100

   2,887,490

   6,694,509

          0

     40,505

     95,569

-    24,991

           0

   1,172,212

   3,196,303

   7,424,880

10

75

160

100

0

3

9

0

       1,884

     158,829

     317,624

     535,560

           0

     168,475

     417,362

     593,990

       4,217

     177,497

     447,533

     324,935

           0

   1,180,235

   2,986,819

   5,777,867

District 2 - Butte

05C07

08406

09206

24106

OMO CONSTRUCTION INC          

A M WELLES INC                

SLETTEN CONSTRUCTION COMPANY  

PRINCE INC                    

     11,184

  1,200,605

  2,983,058

  6,669,517

     10

     78

    169

    100

0

101

93

78

224

105

107

55

95

93

92

15

15

5.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 28.867
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,377,427

  13,689,276$

     111,083$

  13,800,357$

  15,074,716$  12,379,964

   1,323,715

82% 9.5 %

221 COLLINGWOOD, MATT   
    435

     12

    447

97%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,182,208$

   1,491,529$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

DAY, JIM            

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@mt.gov

jjewett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

PARK                

PARK                

GALLATIN            

Days

Days

P

U

X

P

00086

07409

34322

00050

21

1.03

0

31.2

21.5

1.475

.19

45.1

.5

.445

.19

13.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

.718

.306

22.419

MI

MI

MI

MI

KM

KM

KM

KM

46.558

MI

KM

PETERSON-ROY (U1791)

DALSOGLIO-MICHAEL (U1921)

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

406 444-9252

406 444-6250

406 444-9413

406 444-6227

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 0002(753)

STPP 59-2(12)38

CM-STPP 1299(14)

STPP 50-2(43)89

NH 11-1(49)43

D2 BRIDGE DECK REPAIR

RINGLING - NORTH & SOUTH

CITYWIDE SIGNALS - BOZEMAN

MAIN STREET - BOZEMAN

TURN BAY-13 KM S OF LIVINGSTON

5298

3878

4555

4312

4799

753

012

014

043

049

000

000

000

000

000

232

140

410

160

310

R

TREATED BASE,PLANT MIX BIT.SUR

 & COVER,SIGNALS

& COVER

BRIDGE DECK & APPROACHES REPAI

GRADE,GRAVEL SURFACING,CEMENT

COLD MILLING,FILL,OVERLAY,SEAL

GRADE,GRAVEL SURFACE,PMS,SEAL

03/10/08

03/07/05

05/07/07

05/07/07

05/07/07

04/11/08

04/26/05

05/21/07

05/21/07

06/04/07

08/22/07

11/13/07

  2,757,194

  9,671,188

  1,797,448

  1,752,796

    608,922

   2,825,501

   9,329,696

   2,110,828

   1,965,211

     588,834

          0

    220,636

          0

          0

          0

           0

   9,766,912

           0

   2,202,510

           0

150

200

110

110

30

0

18

0

0

0

     395,570

     839,673

     351,168

     324,671

      76,369

           0

   1,234,270

           0

     324,671

           0

      64,594

   1,313,153

     181,881

     294,294

      69,482

     789,203

   9,541,151

   1,985,409

   1,996,329

     612,353

District 2 - Butte

02208

03205

03407

03407

09407

TAMIETTI CONSTRUCTION CO INC  

SCHELLINGER CONST CO.,INC.    

J T L GROUP INC - BELGRADE    

J T L GROUP INC - BELGRADE    

BIG SKY ASPHALT INC           

  2,825,501

  9,550,332

  2,110,828

  1,965,211

    588,834

    150

    218

    110

    110

     30

28

98

94

91

104

16

106

52

91

91

3

99

91

91

100

8.2

13.8

9.2

14.7

11.3

2

Contract Totals for :

Proj. Count:
   3,550,244

  4,076,039

           0

   4,076,039

   4,313,338   3,981,738

     675,839

92 12

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 2.574
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,587,548

03407

  16,820,070$

     220,636$

  17,040,706$

  17,494,585$  14,924,445

   1,987,451

85

%

% 12.9 %

%

223 DAY, JIM            

TIED

TIED

    110

      0

    110

91 %70 %

    490

     18

    508

69%81%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     476,175

$

$

     675,839$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,923,404$

   2,382,048$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

DAY, JIM            
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jjewett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GATTATIN,PARK      

MEAGHER             

                    

GALLATIN            

PARK                

Days

P

P

00050

00011

88.21

43.233

90.28

43.737

2.07

.504

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.339

.813

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

4.152

MI

KM

MILLER-BRYAN (U5993)

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

406 444-9413

406 494-9636

406 444-9252

406 494-9636

406 494-9636

M

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 15-4(85)193 F

BR 8-2(47)43

STPU 5807(8)

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

2354

3398

2319

085

047

008

000

000

000

221

140

130

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

05/11/01

10/11/01

10/11/01

06/26/01

11/12/01

11/12/01

08/04/03

10/01/04

10/01/04

09/27/04

07/18/05

07/18/05

  3,648,604

  2,094,289

  4,280,188

   3,153,678

   1,848,101

   3,995,495

    279,171

    287,253

    614,197

   3,481,742

   1,975,689

180

120

120

14

4

41

     315,368

     184,810

     399,549

     565,000

     360,000

     564,012

     341,253

     820,091

   3,420,634

   2,213,272

   4,972,971

District 2 - Butte

09401

12401

12401

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,432,849

  2,135,354

  4,609,692

    194

    124

    161

98

112

124

100

95

205

105

144

111

16.5

15.4

16.5

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     901,450

   6,745,046

   5,971,184   7,186,243

     584,359

120 16.2

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,180,621$

  10,177,895$

   9,452,926$  10,606,877

     899,727

112

%

% 16.3 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %153 %

    300

     59

    359

107%130%

$

$

$

$

$

$

$

$

$

   1,161,344

$

$

     759,549$

$

$

$

$

$

$

$

$

$

$

$

   1,725,356$

   1,324,549$

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@mt.gov

dhancock@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

I

P

U

00015

00008

05807

193

42.6

.403

193

42.9

1.217

0

.3

.814

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.484

1.313

MI

MI

MI

KM

KM

KM

1.797

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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HSIP 0002(746)

STPX 1(45)

SFCS 324-1(7)0

BR 9001(50)

STPP 13-1(40)55

STPP 29-1(44)0

2000-D2-GUARDRAIL

BIG HOLE GRAZING ASSOC - WETLA

HORSE PRAIRIE INTERCHANGE - WE

HORSE PRAIRIE CR. - 3 KM NW GR

TURN BAY - MCALLISTER

ENNIS - WEST

4714

4668

5961

4791

4802

5518

746

045

007

050

040

044

000

000

000

000

000

000

310

510

183

221

310

180

AVEL,SEEDING,SIGNING,STRIPING

PROVEMENTS

GUARDRAIL,BRIDGE RAIL,GRADE,GR

WETLAND DEVELOPMENT & OTHER IM

SEAL & COVER,GUARDRAIL

BRIDGE & APPROACH ROAD

GRADE,GRAVEL,PMS-TURNBAYS

OVERLAY,SEAL & COVER

11/13/06

10/05/07

02/04/08

04/09/07

03/10/08

03/06/06

04/30/07

11/07/07

07/09/07

09/25/06

10/09/07

11/28/07

09/12/07

02/19/08

    667,425

     85,870

    677,741

    463,987

    858,393

    808,872

     765,107

      78,595

     617,875

     425,842

     863,821

     741,415

    101,729

          0

          0

          0

          0

    114,335

     959,146

           0

           0

     507,453

           0

     840,640

75

0

0

80

45

45

14

0

0

0

0

7

      76,512

      13,233

      83,227

      56,676

     116,357

      66,727

     153,464

           0

           0

     131,938

           0

     126,097

     151,110

      37,864

       1,540

     146,876

      68,448

     135,872

     866,896

      63,555

       6,179

     445,459

     390,430

     774,153

District 2 - Butte

01B06

04907

06108

06307

10208

14206

EDWARD T COPPS CONSTRUCTION   

T & T CONTRACTING INC         

JIM GILMAN EXCAVATING INC     

EDWARD T COPPS CONSTRUCTION   

ADVANCED EARTHWORKS INC       

HOLLOW CONTRACTING INC        

    866,836

     78,595

    617,875

    425,842

    863,821

    855,750

     89

      0

      0

     80

     45

     52

90

81

1

88

45

92

98

286

2

111

59

108

99

99

33

192

17.4

59.6

24.9

33

17.5

17.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BEAVERHEAD,GALL

BEAVERHEAD         

BEAVERHEAD         

BEAVERHEAD         

MADISON             

MADISON             

Days

S

X

P

P

00324

01115

00013

00029

0

.7

55.1

0

12.8

.7

55.7

5.698

12.8

0

.6

5.698

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.645

0

.968

9.19

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

URBAN-LAWRENCE (U4004)

OLSEN-JOE (U6629)

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

406 444-9252

406 444-6224

406 494-9636

406 444-9413

406 444-6227

406 494-9636

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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HSIP 15-3(68)143

HSIP 69-1(26)11

STPHS 15-2(89)124

2001-SNOWFENCE-NORTH TRASK INT

2002 - CURVE - NE OF WHITEHALL

BRIDGE SKID TREATMENT - BUTTE

5027

5378

5297

068

026

089

000

000

001

310

310

232

ENT MARKING

VE APPROACHES

SNOW FENCE

GRADE,GRAVEL,PMS OVERLAY,PAVEM

BRIDGE DECK TREATMENT,GRIND,PA

06/05/07

07/09/07

07/03/06

08/27/07

08/06/07

07/31/06

09/28/07

08/20/07

02/11/08

02/11/08

    130,480

  1,284,105

  1,224,775

     111,248

   1,075,778

   1,373,720

          0

          0

          0

     123,385

   1,193,145

   1,505,253

35

75

90

0

0

0

      11,104

     107,578

     155,950

      19,637

     170,466

     165,578

      18,211

     177,021

     153,226

     106,248

   1,020,785

   1,458,386

District 2 - Butte

03507

04507

07606

WESTERN TRAFFIC CONTROL INC   

A M WELLES INC                

JIM GILMAN EXCAVATING INC     

    111,248

  1,075,778

  1,373,720

     35

     75

     90

86

86

97

93

104

93

91

76

82

17.1

17.3

10.5

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

19.098

1.874

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   3,562,288

   2,639,360

   3,492,655

   2,560,746

$

$

     216,064

           0

$

$

   3,708,719

   2,560,746

$

$

   3,867,530

   2,821,783

$

$

   2,546,672

   2,585,419

     412,732

     274,632

66

92

%

%

21.3

13.5

%

%

212

214

HANCOCK,DALE        

HARRIS, DEAN        

    245

    200

     21

      0

    266

    200

106

82

%

%

87

98

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     541,710

     348,458

$

$

     624,316

     355,681

$

$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

deharris@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

JEFFERSON           

JEFFERSON           

SILVER BOW          

Days

Days

I

P

I

00015

00069

00015

143

10.75

124.69

143.9

11.33

125.084

.9

.58

.394

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.452

.935

.635

MI

MI

MI

KM

KM

KM

30.803

3.022

MI

MI

KM

KM

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

406 444-9252

406 444-6227

406 444-9413

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 14-1(9)6

STPHS 14-1(19)2

IM 15-2(87)126

EAST OF TOWNSEND

2001-TURN BAY-E OF TOWNSEND

MONTANA ST EMERGENCY REPAIR-BU

1510

5020

5701

009

019

087

000

000

000

140

310

231

RAIL,ELEC,DRAIN,FENCE,SEEDING,

TRIPE

6+0.316-1 INT MONTANA STREET

GRADE,GRAVEL,PMBS,BRIDGE,GUARD

GRADE,GRAVEL,PMBS,DRAIN,SIGN,S

EMERGENCY REPAIR NBI#I00015 12

12/18/06

12/18/06

05/05/04

02/22/07

02/22/07

05/10/04

06/10/04

08/23/04

  6,233,493

    523,159

    209,618

   5,374,551

     494,069

     161,468

    237,402

          0

     83,727

   6,390,000

     483,247

160

160

40

4

0

0

     537,455

      49,407

      24,220

     766,800

      72,487

     835,042

      86,288

      20,784

   5,854,738

     398,377

     238,407

District 2 - Butte

01C06

01C06

01E04

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

SLETTEN CONSTRUCTION CO       

  5,611,953

    494,069

    245,195

    164

    160

     40

92

82

148

109

119

86

89

91

20

14.3

21.7

8.7

2

Contract Totals for :

Proj. Count:
   6,756,652

  5,868,620

     237,402

   6,106,022

   6,873,247   6,253,115

     586,862

91 14.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 5.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,966,270

01C06

   6,030,088$

     321,129$

   6,351,217$

   7,034,715$   6,491,522

     611,082

92

%

% 14.5 %

%

211 JOHNSON, SHANE      

TIED

TIED

    160

      4

    164

89 %110 %

    200

      4

    204

75%109%

$

$

$

$

$

$

$

$

$

     921,330

$

$

     839,287$

$

$

$

$

$

$

$

$

$

$

$

     942,114$

     863,507$

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON, SHANE      

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@mt.gov

ricjohnson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BROADWATER         

BROADWATER         

SILVERBOW           

Days

Days

P

P

I

00014

00014

00015

6.4

2.2

126.316

11.2

2.5

126.316

4.8

.3

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.742

.484

0

MI

MI

MI

KM

KM

KM

8.226

MI

KM

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

406 444-6227

406 444-6227

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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BH 0002(761)

IM 0002(697)

IM 0002(508)

IM 90-6(90)304

IM 90-6(91)313

D2 - SCOUR PROTECTION

D2 - SEISMIC RETROFIT (PHASE I

BOZEMAN AREA SEISMIC RETROFIT

BOZEMAN - BEAR CANYON

MRL OVERPASS - 7 KM EAST OF BO

5466

3095

3871

3612

4187

761

697

508

090

091

000

001

000

000

000

232

230

230

181

221

& COVER,SIGN,STRIPE,FENCE

ETORFIT

OVERLAY,SEAL & COVER

NG

D2-SCOUR PROTECTION

BRIDGE,GRADE,GRAVEL,PMBS,SEAL

BRIDGE DECK REHAB. & SEISMIC R

GRADING,MILL & FILL,PLANT MIX

GRADE,GRAVEL.PLANT MIX SURFACI

03/10/08

12/18/06

03/07/05

03/07/05

03/07/05

02/20/07

04/04/05

04/04/05

04/04/05

11/02/07

11/02/07

11/02/07

    330,511

  3,686,715

  3,802,116

  4,436,189

  5,299,047

     449,836

   3,924,794

   2,543,425

   4,828,423

   5,257,529

          0

          0

          0

     81,438

    152,709

           0

   4,250,000

   2,897,793

   5,223,737

   5,752,191

0

150

200

200

200

0

0

0

0

1

      75,741

     400,480

     203,474

     386,274

     420,602

           0

     446,250

     289,779

     500,000

     463,109

       7,978

     450,382

     276,137

     520,257

     541,937

       4,498

   3,675,583

   2,741,263

   5,235,574

   5,384,126

District 2 - Butte

03208

04606

08205

08205

08205

HALL CONSTRUCTION SERVICES    

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

    449,836

  3,924,794

  2,543,425

  4,909,861

  5,410,237

      0

    150

    200

    200

    201

1

86

95

100

94

11

101

95

104

117

84

13

13

12

177.4

12.3

10.1

9.9

10.1

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,873,721  13,360,963

   1,010,350

96 10

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,554,578

08205

  17,004,007$

     234,147$

  17,238,153$

  18,573,557$  17,041,044

   1,486,571

92

%

% 10.5 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

12 %107 %

    350

      1

    351

43%101%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,338,331

$

$

   1,252,888$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,796,691$

   1,774,879$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN,MADISON

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

S

I

I

I

00205

00090

00090

00090

4.8

303.508

303.553

314.08

5.14

313.447

313.674

314.08

.34

9.939

10.121

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.548

16.031

16.324

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

32.903

MI

KM

MILLER-BRYAN (U5993)

BRANDENBERGER-STEPHANIE

JOHNSON-DAVID F (U4472)

DAVIES-JIM (U1952)

JOHNSON-DAVID F (U4472)

406 444-9413

406 444-7675

406 444-6261

406 444-6227

406 444-6261

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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HSIP 29-3(3)72

HSIP 1806(4)

STPP 29-4(27)85

STPS 357-1(6)5

NH-HFL 8-1(30)23

2002 - SIGNING/GUARDRAIL - SOU

2001 - SIGNALS - FRONT/MAIN -

ELIZABETH WARREN INT IMP - BUT

SOUTH OF ALDER - SOUTH

GUARDRAIL / EROSION - MACDONAL

5367

5025

4180

5480

5136

003

004

027

006

030

000

000

001

000

000

310

410

410

180

310

GNING UPGRADE

TTE

TTE

G OVERLAY,SEAL & COVER

GUARDRAIL,NEW DELINEATORS & SI

INTERSECTION IMPROVEMENT IN BU

INTERSECTION IMPROVEMENT IN BU

DIGOUTS,PLANT MIX BIT.SURFACIN

GUARDRAIL & EROSION

11/09/07

04/09/07

04/09/07

05/09/05

03/10/08

05/07/08

05/24/07

05/24/07

06/14/05

08/31/05

04/25/07

     72,878

    221,771

    356,315

  1,154,834

  1,516,157

      53,539

     253,221

     425,235

   1,272,559

   1,111,111

          0

          0

          0

     18,006

          0

           0

           0

     576,878

   1,353,915

           0

24

60

60

0

65

0

0

0

0

0

       9,015

      33,376

      56,595

     127,256

     187,084

           0

           0

     108,000

     125,000

           0

      10,635

      78,204

     108,441

     134,210

      15,139

      35,366

     251,486

     456,052

   1,355,240

           0

District 2 - Butte

02B07

06207

06207

06405

08208

G S T INC                     

SOUTH HILLS ELECTRIC          

SOUTH HILLS ELECTRIC          

JIM GILMAN EXCAVATING INC.    

HELENA SAND & GRAVEL INC      

     53,539

    253,221

    425,235

  1,290,565

  1,111,111

     24

     60

     60

      0

     65

66

99

79

100

0

118

234

100

107

8

90

90

5

30.1

31.1

23.8

9.9

2

Contract Totals for :

Proj. Count:
     578,086

    678,456

           0

     678,456

     830,099     707,538

      89,971

85 26.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 6.556
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,321,955

06207

   3,115,665$

      18,006$

   3,133,671$

   3,348,664$   2,098,144

     413,326

63

%

% 16.5 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

     60

      0

     60

90 %132 %

    149

      0

    149

38%75%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     186,645

$

$

     141,376$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     346,629$

     462,475$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON,SILVER

SILVER BOW          

SILVER BOW          

MADISON             

LEWIS & CLARK,POW

Days

U

P

S

01806

00029

00357

.25

85.446

4.817

.25

85.757

11.062

0

.311

6.245

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.502

10.073

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

10.575

MI

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

406 444-9252

406 444-9252

406 444-9252

406 494-9636

406 444-6227

E

E

E

MI
KM

MI

MI

MI

MI

MI
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District 2 - Butte

46

District Totals:

Proj. Count: District Total  Length:
118.163

  95,574,260

  93,007,220$

   3,263,778$

  96,270,994$

 101,390,765$  90,643,134

   9,658,406

89% 12.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,019

    135

  3,154

85%

Time
Used

95%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,211,844$

  11,827,580$

Engineer

Estimate

Cont.

Pymts.

Days

190.585

MI

KM
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BR-NH 24-2(19)58

STPU 5201(16)

STPU 5236(2)

STPU 5299(69)

STPU 5299(72)

ARRASTRA CREEK - SE OF OVANDO

6TH ST NW-16TH TO SMELTER-GREA

2ND AVE S-7TH TO 9TH-GT FALLS

2ND AVE N-15TH TO PARK-GTF

GREAT FALLS URBAN SYSTEM

4868

4331

4420

4667

6124

019

016

002

069

072

000

000

000

000

000

221

140

140

140

183

TORM DRAIN,ELECTRICAL,WATER &

TORM DRAIN,ELECTRICAL,WATER &

 MARKINGS

BRIDGE,ROADWAY CONSTRUCTION

GRADE,GRAVEL,PMS,SEAL & COVER

GRADE,GRAVEL & PMS,SIDEWALKS,S

GRADE,GRAVEL & PMS,SIDEWALKS,S

CRACKSEALING,SEAL & COVER,PAVE

10/05/07

05/08/06

10/05/07

10/05/07

02/04/08

04/03/08

06/28/06

12/17/07

12/17/07

05/05/08

04/17/08

  1,350,429

  1,315,299

    729,030

  5,380,783

    598,576

   1,416,830

   1,237,969

     707,992

   5,131,391

     601,215

          0

-    15,445

          0

          0

          0

           0

   1,226,494

           0

           0

           0

140

90

250

250

45

0

13

0

0

0

     159,039

     111,417

      78,126

     495,895

      72,146

           0

     197,829

           0

           0

           0

      65,521

     203,487

      41,194

      97,325

       6,301

     133,949

   1,151,560

      70,884

     455,770

      55,698

District 3 - Great Falls

01907

02406

03907

03907

10108

SLETTEN CONSTRUCTION COMPANY  

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

  1,416,830

  1,222,524

    707,992

  5,131,391

    601,215

    140

    103

    250

    250

     45

9

94

10

9

9

41

103

53

20

9

9

100

15

15

11

48.9

17.7

58.1

21.4

11.3

2

Contract Totals for :

Proj. Count:
   6,109,813

  5,839,383

           0

   5,839,383

   5,839,383     526,654

     574,021

9 26.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: .858
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,374,117

03907

   9,095,397$

-     15,445$

   9,079,952$

   9,083,922$   1,867,861

     916,623

21

%

% 22.2 %

%

388 AAFEDT, RANDY       

TIED

TIED

    250

      0

    250

15 %24 %

    525

     13

    538

30%41%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     138,519

$

$

     574,021$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     413,828$

   1,003,035$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

CASCADE             

CASCADE             

CAASCADE            

CASCADE             

Days

P

U

U

00024

05201

05236

57.843

2.16

.48

58.231

2.46

.65

.388

.3

.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.626

.484

.274

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

1.384

MI

KM

MCCRAY-KEVIN (U5800)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 444-6265

406 454-5900

406 444-6229

406 444-6229

406 454-5900

E

E

E

MI
KM

MI

MI

MI

MI

MI
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ER 58-1(23)30

NH 1-3(33)204 F

MT-NH 1-3(40)247

ER 409-1(6)32

US 89 DAMAGE - NW OF BROWNING

EAST GLACIER - WEST

CUT BANK-WEST

MTS 409 SLIDE-S OF WHITLASH

5236

1814

1310

5234

023

033

040

006

000

000

000

000

140

180

140

151

D RAIL,DRN,FENCE,SEED,SIGN & S

SSED STRUCTURE

 PLACE,SEED & DRAINAGE

SLIDE REPAIR

GRADE,GRAVEL,DIGOUTS,PMBS,GUAR

GRADE,GRAVEL,PLANT MIX,PRESTRE

GRADE,GRAVEL,TOPSOIL SALAVGE &

07/03/06

11/13/06

10/02/06

11/24/03

08/04/06

12/11/06

10/31/06

04/26/04

08/14/07

11/13/07

01/25/08

06/12/04

02/11/08

05/22/08

09/14/04

    197,425

  3,786,901

 14,993,330

    124,605

     356,493

   3,863,161

  15,455,555

     138,914

-    22,189

          0

     71,494

     18,400

   4,316,850

  16,654,747

     203,864

25

120

180

30

0

0

12

0

      35,649

     347,685

   1,854,667

      16,670

     347,685

   1,853,395

      47,832

     217,223

     281,360

   1,354,650

      43,587

     307,866

   3,921,680

  15,855,407

     181,992

District 3 - Great Falls

02606

04B06

05606

01B03

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

S K CONSTRUCTION INC          

CENTURY COMPANIES, INC.       

    334,304

  3,863,161

 15,527,049

    157,314

     25

    120

    192

     30

86

91

95

89

609

81

73

91

100

96

93

57

70.6

7.2

8.5

23.9

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,977,656

  19,675,209$

      49,305$

  19,724,514$

  21,328,090$  20,084,953

   2,238,001

94% 9.2 %

386 BECKEDAHL MARK      
    325

     12

    337

95%83%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,853,233$

   2,236,729$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@mt.gov

gberg@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GLACIER             

GLACIER             

GLACIER             

LIBERTY             

Days

Days

P

P

P

S

00058

00001

00001

00409

30.3

204.3

246.01

31.7

30.3

208.96

254.81

0

4.66

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

7.516

14.194

MI

MI

MI

MI

KM

KM

KM

KM

21.71

MI

KM

KRINGS-DAMIAN (U5007)

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

GIARD-JASON (U2988)

406 444-6225

406 454-5900

406 444-6225

406 454-5899

E

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH-STPU-HSIP 1-6(52)381

NH 10-2(30)43

STPP 66-2(7)16

NH 1-4(32)292

HSIP 232-1(6)4

US-2 - HAVRE

FORT BENTON - LOMA

HAYS - FT BELKNAP

DEVON - E & W

2002 - CURVE - NORTH OF HAVRE

4321

4817

5570

5763

5302

052

030

007

032

006

000

000

000

000

000

140

181

181

181

310

COVER,DRAIN,SEEDING,SIGNING

VER,GUARDRAIL

COVER & PAVEMENT MARKINGS

EMENT MARKING

 & COVER

GRADE,GRAVEL,PMBS,PCCP,SEAL &

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS,GUARDRAIL,SEAL &

PMS OVERLAY,SEAL & COVER & PAV

GRADE,GRAVEL,PL MIX SURF.,SEAL

03/05/07

11/14/05

02/04/08

11/14/05

03/10/08

04/09/07

01/27/06

01/08/06

10/25/06

08/02/06

08/10/07

04/11/07

 26,111,453

  1,705,855

  3,454,043

  1,103,540

    633,008

  28,807,619

   1,598,205

   3,943,061

   1,198,486

     722,841

     76,068

          0

          0

          0

          0

           0

   1,722,099

           0

   1,246,205

           0

300

60

65

40

40

0

0

0

0

0

   1,996,057

     207,767

     512,598

     167,788

      81,139

           0

     103,314

           0

      70,681

           0

     993,817

      74,197

      33,411

      70,681

      11,973

  21,133,918

   1,710,668

   1,102,365

   1,125,170

     240,003

District 3 - Great Falls

02207

04305

06406

06B05

12208

NELCON INC                    

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

 28,883,687

  1,598,205

  3,943,061

  1,198,486

    722,841

    300

     60

     65

     40

     40

73

99

28

90

33

50

72

7

100

15

97

18

88

35

4.7

4.3

3

6.3

5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 53.898
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  33,132,504

  36,409,126$

      94,468$

  36,503,594$

  36,645,689$  25,494,116

   2,982,019

70% 4.8 %

384 BERG, GARY          
    535

      0

    535

25%44%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,227,666$

   2,811,621$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

HILL                

CHOUTEAU            

BLAINE              

TOOLE               

HILL                

Days

P

P

P

P

S

00001

00010

00066

00001

00232

381.399

43.39

15.738

291.748

4.2

383.665

52.224

50.029

299.755

4.7

2.266

8.834

34.291

8.007

.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.655

14.248

55.308

12.915

.806

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

86.932

MI

KM

NORDHAGEN-BLAIR (U6573)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

406 444-9128

406 454-5900

406 454-5900

406 454-5900

406 444-6229

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI



16-JUN-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 31 of 58

NH-STPU-CM-MT-STPE15-4(108)191

CM 5899(22)

UPP 5819(2)

NH 108-1(2)0

NH 8-2(72)44

NH 8-2(70)44

SOUTH HELENA INTERCHANGE

SIGNAL UPGRADE - HELENA

FEE - 11TH TO PROSPECT

PROSPECT-FEE TO MONTANA AVE.-H

11TH AVENUE - HELENA

MONTANA-BUTTE TO 11TH-HELENA

5587

4921

6272

5948

5949

5950

108

022

002

002

072

070

000

000

000

000

000

000

110

410

180

180

183

180

RAVEL SURFACE,PMS,STRUCTURE

INTERCHANGE,ROUNDABOUT,GRADE,G

SIGNAL UPGRADE

MILL,FILL,SEAL & COVER

MILL,FILL,SEAL & COVER

SEAL & COVER

MILL,FILL,PMS OVERLAY,PMSC

07/03/06

09/10/07

09/10/07

09/10/07

09/10/07

09/10/07

08/14/06

04/16/08

04/16/08

04/16/08

04/16/08

04/16/08

 10,850,338

  1,977,682

     32,924

    648,424

     95,842

    230,910

   9,973,924

   1,480,411

      29,046

     617,901

     103,209

     218,082

    249,745

          0

          0

          0

          0

          0

  10,556,859

           0

           0

           0

           0

           0

220

120

120

120

120

120

7

0

0

0

0

0

     997,392

     248,821

       4,909

     104,018

      17,405

      36,768

   1,055,285

           0

           0

           0

           0

           0

   1,028,653

      54,362

       5,027

      11,556

       6,761

       5,356

  10,040,909

     399,476

         490

      30,469

       1,470

       7,649

District 3 - Great Falls

01606

01807

01807

01807

01807

01807

HELENA SAND & GRAVEL INC      

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

 10,223,669

  1,480,411

     29,046

    617,901

    103,209

    218,082

    227

    120

    120

    120

    120

    120

95

27

2

5

1

4

97

22

102

11

39

15

91

7

7

7

7

7

10.2

13.6

1026.

37.9

459.9

70

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

JEFFERSON,LEWIS&

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

I

U

P

P

P

00015

05819

00108

00008

00008

190.5

0

.192

44.083

43.863

190.5

.09

.907

45.001

44.083

0

.09

.715

.918

.22

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.145

1.153

1.481

.355

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

VOELLER-TERRY (U2597)

ULBERG-IVAN (U9228)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

406 444-9457

406 444-6217

406 444-6229

406 444-6229

406 444-6229

406 444-6229

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPHS 5809(19)

SFCU 5809(24)

SFCU 5809(25)

SFCU 5809(26)

SAFETY IMPROVEMENT - NORTH OF

MONTANA AVE. - CEDAR TO CUSTER

MONTANA AVE. - LYNDALE TO CEDA

TARA COURT IMPROVEMENTS - HELE

4440

5954

5955

4715

019

024

025

026

000

000

000

001

310

181

181

310

ER,CRUSHED BASE COURSE,CURB &

PLANT MIX BIT.SURF.,SEAL & COV

MILL,FILL,SEAL & COVER

ROADWAY & SAFETY IMPROVEMENTS

MILL,FILL,SEAL & COVER

12/13/04

02/04/08

02/04/08

02/04/08

02/24/05

04/14/08

04/14/08

04/14/08

01/26/07

  1,519,358

    256,535

    336,139

     30,720

   1,616,872

     196,293

     250,680

      31,505

     94,123

          0

          0

          0

           0

           0

           0

75

35

35

35

-3

0

0

0

     194,025

      21,253

      28,208

       3,527

           0

           0

           0

     321,163

      11,003

       6,164

       5,923

   1,806,395

     132,987

      97,792

       7,615

District 3 - Great Falls

05904

07108

07108

07108

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

  1,710,995

    196,293

    250,680

     31,505

     72

     35

     35

     35

112

68

39

24

166

52

22

168

101

29

29

29

17.8

8.3

6.3

77.8

5

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,985,782

     623,394

  2,448,649

    478,478

           0

           0

   2,448,649

     478,478

   2,448,649

     478,478

     439,554

     238,394

     411,921

      52,988

18

50

18.9

9.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 4.408
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,978,872

01807

07108

  14,517,923$

     343,868$

  14,861,791$

  15,100,858$  12,525,252

   1,656,326

83

%

%

% 11.6 %

%

%

387 CARLSON, JACK       

TIED

TIED

TIED

    120

     35

      0

      0

    120

     35

7

29

%

%

20

44

%

%

    450

      4

    454

66%85%

$

$

$

$

$

$

$

$

$

$

$

$

      83,062

      23,090

$

$

$

$

     411,921

      52,988

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,455,968$

   1,714,219$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

U

U

U

U

05809

05809

05809

05809

1.7

.61

0

1.237

2.8

1.28

.61

1.322

1.1

.67

.61

.085

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.774

1.081

.984

.137

MI

MI

MI

MI

KM

KM

KM

KM

7.11

MI

KM

DALSOGLIO-MICHAEL (U1921)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

406 444-6250

406 444-6229

406 444-6229

E

E

E

E

MI
KM

MI

MI

MI

MI

PENDING
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IM 15-6(37)323

STPS 365-1(8)14

BH 3-4(22)102

STPP 21-1(19)4

BRADY - N & S (NB)

23 KM EAST OF BRADY - EAST

TWO MEDICINE RIVER BRIDGE - SC

CONRAD - NORTHEAST

5484

5773

4046

5769

037

008

022

019

000

000

001

000

181

181

160

181

LL

LL

,SEAL & COVER

OVERLAY,SEAL & COVER,MILL & FI

OVERLAY,SEAL & COVER,MILL & FI

SCOUR PROTECTION

COLD MILLING,PLANT MIX OVERLAY

02/05/07

02/05/07

02/04/08

02/06/06

06/21/07

06/21/07

06/15/06

09/22/07

09/22/07

09/21/06

08/02/07

  1,470,160

    464,127

    354,105

    456,822

   1,350,141

     427,099

     269,109

     555,556

          0

          0

          0

          0

   1,496,680

           0

           0

     558,391

45

45

20

30

0

0

0

0

     108,011

      37,957

      36,249

      50,000

     165,485

           0

           0

      47,715

     118,407

      40,703

       7,439

      46,725

   1,271,458

     387,132

           0

     556,558

District 3 - Great Falls

09107

09107

09108

13106

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

SANDRY CONSTRUCTION CO INC    

RIVERSIDE CONTRACTING INC     

  1,350,141

    427,099

    269,109

    555,556

     45

     45

     20

     30

85

91

0

100

72

107

21

98

96

96

97

9.3

10.5

8.4

2

Contract Totals for :

Proj. Count:
   1,934,287

  1,777,240

           0

   1,777,240

   1,923,779   1,658,590

     145,968

86 9.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 4.702
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,745,214

09107

   2,601,905$

           0$

   2,601,905$

   2,751,279$   2,215,148

     232,217

81

%

% 9.6 %

%

383 KLETTE, MIKE        

TIED

TIED

     45

      0

     45

96 %78 %

     95

      0

     95

76%74%

$

$

$

$

$

$

$

$

$

$

$

$

     159,110

$

$

     203,442$

$

$

$

$

$

$

$

$

$

$

$

$

$

     213,274$

     287,406$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

PONDERA,TETON    

PONDERA,TETON    

GLACIER             

PONDERA             

Days

S

P

P

00365

00003

00021

14.306

101.8

3.746

17.306

102.073

5.175

3

.273

1.429

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.839

.44

2.305

MI

MI

MI

MI

KM

KM

KM

KM

7.584

MI

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCCRAY-KEVIN (U5800)

KRINGS-DAMIAN (U5007)

406 454-5900

406 454-5900

406 444-6265

406 444-6225

E

E

E

MI
KM

MI

MI

MI

MI
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CM 5299(71)

HSIP 226-1(6)1

HSIP 60-2(75)29

IM 15-4(118)229

HSIP 60-2(67)90

IM 315-5(14)0

SIDEWALKS - FOX FARM / PARK GA

SF069 - SIGNING - S OF GREAT F

SF069-SIGNING-KINGS HILL N

AUGUSTA INTCH-HARDY CREEK

2000 - SFTY IMPVMT - GTF - EAS

GREAT FALLS URBAN

4568

6062

6083

6010

4716

5947

071

006

075

118

067

014

000

000

000

000

000

000

620

411

411

183

310

181

SE,ELEC,SIGNING & STRIPING

SIDEWALKS,CURB & GUTTER IN GTF

SIGNING

SIGNING

SEAL & COVER & STRIPING

INSTALL ACCELERATION LANE

COLD MILLING,PMBS,PM SEAL COUR

04/09/07

12/17/07

12/17/07

07/03/06

12/17/07

06/05/07

05/10/07

03/24/08

07/26/06

04/15/08

07/16/07

08/03/07

05/02/08

09/23/06

10/11/07

09/06/07

05/13/08

    285,083

     53,725

    214,622

    742,384

    229,455

    927,576

     341,716

      40,355

     155,416

     812,302

     259,238

     919,250

          0

          0

          0

          0

          0

          0

     447,593

           0

           0

           0

           0

           0

0

20

45

25

25

45

0

0

0

0

0

0

      45,473

       6,794

      23,312

      64,985

      43,650

      96,857

      53,711

           0

           0

           0

           0

           0

      48,614

      33,404

      24,703

      26,659

      34,029

      71,257

     398,905

      40,869

       1,554

     802,727

     207,127

     867,528

District 3 - Great Falls

01207

02C07

03C07

06606

06C07

07507

UNITED MATERIALS OF GREAT FALL

OMO CONSTRUCTION INC          

WESTERN TRAFFIC CONTROL INC   

RIVERSIDE CONTRACTING INC     

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

    341,716

     40,355

    155,416

    812,302

    259,238

    919,250

      0

     20

     45

     25

     25

     45

89

101

1

99

80

94

91

492

106

41

78

74

40

80

48

98

12.2

81.7

1590.

3.3

16.4

8.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE,LEWIS &C

CASCADE             

CASCADE             

Days

S

P

P

I

00226

00060

00060

00315

.625

28.7

89.9

0

14.602

53.4

90.7

1.311

13.977

24.7

.8

1.311

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

22.544

39.839

1.29

2.115

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

PRINZING-STEPHEN (U1814)

ULBERG-IVAN (U9228)

MCOMBER-CHRISTIE (U3065)

406 444-9200

406 444-6217

406 444-6217

406 454-5899

406 444-6217

406 454-5900

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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IM 15-5(101)270

NH 101-1(2)0

CM 5299(60)

NH 102-1(2)8

NH-STPE 5205(18)

GREAT FALLS - NORTH & SOUTH

3RD ST NW - GTF

SIDEWALKS - GREAT FALLS

57TH-2ND AVE N/10TH AVE S-GTF

NORTHEAST BYPASS - GREAT FALLS

4041

5567

4920

5569

4042

101

002

060

002

018

000

000

000

000

000

170

181

620

181

130

VER

GNING LIGHTING,TRAFFIC SIGNALS

CRACK SEAT PCCP,PMSO,SEAL & CO

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,PCCP,PMBS,STROM DRAIN,SI

11/13/06

05/08/06

05/08/06

05/08/06

05/27/04

03/12/07

06/06/06

06/06/06

06/06/06

07/06/04

09/24/07

09/24/07

09/24/07

05/11/07

05/13/08

05/13/08

05/13/08

05/01/08

 11,659,221

  1,270,120

    510,781

    398,881

  6,938,185

  11,229,608

   1,303,504

     591,631

     387,610

   6,656,255

    310,139

     58,533

-     2,420

          0

    274,292

  12,844,621

   1,394,227

     617,134

           0

   6,986,809

0

75

75

75

0

6

12

0

0

41

     898,369

     117,315

      53,247

      34,828

     798,751

     996,381

     153,366

      97,334

           0

     762,227

     695,633

     117,095

      86,864

      22,700

     590,682

  10,472,228

   1,315,911

     622,301

     355,518

   6,924,753

District 3 - Great Falls

10406

12406

12406

12406

15304

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MAT'LS OF GREAT FALLS  

 11,539,747

  1,362,038

    589,211

    387,610

  6,930,546

      6

     87

     75

     75

     41

82

94

101

92

99

70

76

89

65

77

100

116

116

6.6

8.9

14

6.4

8.5

3

Contract Totals for :

Proj. Count:
   2,179,782

  2,282,745

      56,113

   2,338,859

   2,398,971   2,293,730

     205,390

96 9.9

TBD

TBD %

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 57.465
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,230,033

12406

  22,696,885$

     640,544$

  23,337,429$

  24,864,555$  22,009,421

   2,183,581

89

%

% 8 %

%

381 VOSEN, ROBERT       

TIED

TIED

TIED

     75

     12

     87

100 %79 %

    235

     59

    294

102%75%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     226,659

$

$

     285,528$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,751,640$

   2,333,445$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

I

U

U

U

00015

05203

05205

05205

270.467

.491

7.537

5.42

282.199

2.431

8.492

7.47

11.732

1.94

.955

2.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.923

3.129

1.54

3.306

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

92.686

MI

KM

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

DALSOGLIO-MICHAEL (U1921)

MCOMBER-CHRISTIE (U3065)

MALONE-KEVIN (U0723)

406 444-6229

406 454-5900

406 444-6250

406 454-5900

406 444-9369

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 9-2(10)47

STPP 9-1(9)21

STPP 9-1(12)32

BR 9025(34)

USRS CANAL - 13KM NE OF AUGUST

BOWMAN'S CORNER - NORTH

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

4235

4048

4048

2795

010

009

012

034

000

000

001

000

221

140

140

221

VEL,PL.MIX.BIT.SURF.,SEAL & CO

 & STRUCTURES

NG,ELECTRICAL,STRUCTURES

TRUCTURE,GRADING,GRAVEL SURFAC

PREST.CONC.BM.BRIDGE,GRADE,GRA

GRADE,GRAVEL,PLANT MIX OVERLAY

GRADE,GRAVEL,PMS OVERLAY,SIGNI

CONCRETE,PRE-STRESSED GIRDER S

02/07/05

10/02/06

03/10/08

04/29/04

04/05/05

11/15/06

04/10/08

07/16/04

06/14/06

10/13/06

04/11/07

  1,517,387

 11,317,791

  7,821,069

  4,081,869

   1,384,237

   9,634,148

   6,358,075

   3,362,748

-    29,314

     95,485

          0

     53,159

           0

  10,782,786

           0

   3,475,656

100

180

160

210

-2

1

0

26

     166,108

     770,732

     713,583

     504,412

           0

     926,000

           0

     625,000

     264,926

     972,396

     168,126

     654,995

   1,312,545

   9,254,436

     605,051

   3,432,656

District 3 - Great Falls

05105

05506

09208

09404

SLETTEN CONSTRUCTION CO       

WICKENS CONSTRUCTION INC      

JIM GILMAN EXCAVATING INC     

MORGEN & OSWOOD CONST. CO.,INC

  1,354,923

  9,729,633

  6,358,075

  3,415,907

     98

    181

    160

    236

95

86

10

99

159

105

24

105

99

73

8

100

20.2

10.5

27.8

19.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 17.64
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  24,738,116

  20,739,208$

     119,330$

  20,858,538$

  22,000,754$  14,604,688

   2,154,835

66% 14.1 %

385 WOODHOUSE, HAROLD   
    650

     25

    675

71%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,060,443$

   2,430,691$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

TETON               

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

P

P

X

00009

00009

25013

20.9

31.7

.3

31.7

38.54

.3

10.8

6.84

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.419

11.032

0

MI

MI

MI

MI

KM

KM

KM

KM

28.451

MI

KM

MCCRAY-KEVIN (U5800)

BENTE-FREDRICK (U0547)

BENTE-FREDRICK (U0547)

MCCRAY-KEVIN (U5800)

406 444-6265

406 444-7634

406 444-7634

406 444-6265

E

E

E

E

MI
KM

MI

MI

MI

MI
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District 3 - Great Falls

43

District Totals:

Proj. Count: District Total  Length:
152.431

 128,176,512

 125,735,653$

   1,232,070$

 126,967,723$

 131,775,147$  98,801,439

  12,363,602

75% 9.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,815

    113

  2,928

60%

Time
Used

70%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,976,052$

  12,817,146$

Engineer

Estimate

Cont.

Pymts.

Days

245.857

MI

KM
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BR 253-1(11)4

BR-STPE 9009(11)

BR 2-1(34)2

CHERRY CR-7 KM N OF TERRY

TONGUE RIVER - MILES CITY

TONGUE RIVER - MILES CITY

4536

4174

3989

011

011

034

000

000

000

221

221

221

,SEED,FENCE,SIGN,SEAL & COVER

ING,STRIPING,ELECTRICAL

ING,ELECTRICAL

BRIDGE,GRADE,GRAVEL,PMBS,DRAIN

TWO STRUCTURES,APPROACHES,SIGN

TWO STRUCTURES,APPROACHES,SIGN

12/07/06

02/06/06

02/06/06

02/01/07

03/10/06

03/10/06

  2,412,101

  2,575,492

  4,780,211

   2,738,266

   2,303,281

   4,638,061

          0

          0

          0

   3,399,086

   2,311,506

   5,002,881

130

0

0

0

0

0

     273,827

     222,799

     464,086

     273,827

     257,799

     498,436

     240,629

     270,526

     432,210

   2,710,490

   2,272,650

   4,475,205

District 4 - Glendive

08B06

20106

20106

COP CONSTRUCTION LLC          

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION COMPANY  

  2,738,266

  2,303,281

  4,638,061

    130

      0

      0

80

98

89

88

105

87

81 8.9

11.9

9.7

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   7,314,387   6,747,855

     686,885

92 10.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,767,804

20106

   9,679,608$

           0$

   9,679,608$

  10,713,473$   9,458,345

     960,712

88

%

% 10 %

%

406 BACON, DAVID        

TIED

TIED

      0

      0

      0

0 %93 %

    130

      0

    130

81%92%

$

$

$

$

$

$

$

$

$

     702,736

$

$

     756,235$

$

$

$

$

$

$

$

$

$

$

$

     943,365$

   1,030,062$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PRAIRIE             

CUSTER              

CUSTER              

Days

Days

S

X

P

00253

09054

00002

5.03

.1

2.72

5.03

.1

2.72

0

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

0

MI

MI

MI

KM

KM

KM

0

MI

KM

ROBERTS-DEVIN (U7485)

WOSOBA-LEROY (U0342)

ROBERTS-DEVIN (U7485)

406 444-7611

406 444-6156

406 444-7611

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 251-1(4)18

NH 1-9(39)555

SFCS 251-2(5)32

BR 248-6(6)24

KIRN COULEE - 37 KM NE OF POPL

NASHUA - EAST & WEST

DANIELS CO LINE-NORTH

DRAINAGE STRS - WEST OF SCOBEY

4880

2144

4354

4879

004

039

005

006

000

000

000

000

222

150

181

220

GRAVEL,PMBS,SEAL & COVER,BRIDG

L & COVER

LVERTS

GRADE,GS,PMS & APPROACHES

PAVEMENT PULVERIZATION,GADING,

PLANT MIX OVERLAY,LEVELING,SEA

REPLACE TWO STRUCTURES WITH CU

02/04/08

08/18/05

02/07/05

04/03/07

10/31/05

06/29/05

05/11/07

12/14/07

09/07/05

01/24/06

    738,819

 13,064,677

    785,290

    961,567

     562,035

  14,144,681

     770,525

     694,758

          0

-     7,779

          0

          0

           0

  14,361,919

           0

           0

75

180

45

75

0

0

0

0

      94,633

   1,414,468

      61,642

     115,583

           0

     861,584

           0

           0

      19,053

     994,512

      33,760

     104,422

       5,620

  14,094,282

     725,686

     726,504

District 4 - Glendive

01108

01305

06204

07307

APOLLO INC                    

S K CONSTRUCTION, INC.        

NORTHERN IMPROVEMENT CO.      

S K CONSTRUCTION INC          

    562,035

 14,136,902

    770,525

    694,758

     75

    180

     45

     75

1

98

94

105

20

115

55

90

100

91

99

339

7.1

4.7

14.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 10.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,550,353

  16,171,999$

-      7,779$

  16,164,220$

  16,389,237$  15,552,092

   1,686,326

95% 7.4 %

409 BUTZLAFF, MIKE      
    375

      0

    375

79%102%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,151,747$

   1,133,442$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3604

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@mt.gov

doumartin@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

VALLEY              

DANIELS,ROOSEVEL

DANIELS             

Days

Days

S

P

00251

00001

17.8

554.66

17.8

564.86

0

10.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

16.452

MI

MI

MI

MI

KM

KM

KM

KM

16.452

MI

KM

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

406 444-6230

406 345-8214

406 444-7606

406 345-8214

E

E

MI

MI

KM

KM

MI

MI

MI

MI



16-JUN-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 40 of 58

NH 37-3(12)96

STPS 253-1(17)17

HSIP 94-4(68)152

STPP 18-1(13)2

STPP 18-1(9)18

EPSIE - EAST

17 MILES NW OF TERRY - NW

2000 - FENCING - MILES CITY -

NW OF MILES CITY - NW

ANGELA - N & S

4056

6530

4712

5741

2461

012

017

068

013

009

000

000

000

000

003

140

310

310

180

140

EAL & COVER

,REVISE BRIDGE RAIL

FENCE,DRAIN,SEAL & COVER & STR

GRADE,GRAVEL,CTB,PMS OVERLAY,S

FENCING ALONG RT 253

FENCING

LEVEL,PMS OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

02/04/08

10/05/07

11/13/06

02/06/06

02/06/06

03/19/08

03/27/08

04/19/07

07/05/06

03/24/06

08/14/07

 10,814,137

    181,378

  1,788,893

  1,911,855

 10,281,344

  10,729,214

     169,773

   2,697,940

   1,680,945

  10,357,140

          0

          0

    146,405

     34,131

          0

           0

     197,000

   2,691,349

   1,846,847

  11,095,599

180

45

150

60

200

0

0

2

15

0

   1,024,354

      28,586

     404,692

     134,476

     828,571

           0

      34,000

     174,930

     184,685

   1,053,288

     242,480

      29,861

     193,962

     161,370

   1,086,901

   2,035,852

     172,905

   2,863,551

   1,823,286

   9,980,330

District 4 - Glendive

03108

05907

07406

19106

25106

WICKENS CONSTRUCTION INC      

CROOKED FORK FENCING          

CROOKED FORK FENCING          

PRINCE INC                    

M K WEEDEN CONSTRUCTION INC   

 10,729,214

    169,773

  2,844,345

  1,715,076

 10,357,140

    180

     45

    152

     75

    200

19

88

106

99

90

24

88

111

87

103

8

58

63

124

120

11.9

17.3

6.8

8.9

10.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 24.7
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  24,977,607

  25,635,012$

     180,536$

  25,815,548$

  26,560,009$  16,875,924

   2,420,679

64% 10.2 %

407 MARTIN, DOUGLAS     
    635

     17

    652

72%69%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,714,574$

   2,471,257$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

407Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MARTIN, DOUGLAS     
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3604
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

doumartin@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWDER RIVER       

PRAIRIE             

CUSTER,PRAIRIE     

CUSTER              

CUSTER,ROSEBUD 

Days

P

S

P

00037

00253

00018

95.8

16.88

2.15

103.6

22.88

13.05

7.8

6

10.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.581

9.677

17.581

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

39.839

MI

KM

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

406 444-6230

406 345-8214

406 345-8214

406 444-6230

406 345-8214

E

E

E

MI
KM

MI

MI

MI

MI

MI
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HSIP 484-1(12)8

IM 94-4(71)130

IM 94-4(73)142

STPP 18-2(14)31

OTTER CREEK ROAD - FENCING

MILES CITY - E & W (WB)

CULVERT-NE OF MILES CITY

ROCK SPRINGS - N & S

5162

5916

6159

2461

012

071

073

014

001

000

000

002

310

180

141

140

ENT

ENT

US SURFACING & DRAINAGE

NEW FENCE,CATTLE GUARD REMOVAL

MILL,FILL,PMS,CULVERT REPLACEM

MILL,FILL,PMS,CULVERT REPLACEM

GRADE,GAVEL,PLANT MIX BITUMINO

08/06/07

04/09/07

04/09/07

05/27/04

09/26/07

07/30/07

07/30/07

07/19/04

08/17/06

    298,800

  4,100,781

    820,940

  7,996,830

     372,055

   3,653,764

     611,022

   8,725,915

          0

          0

          0

     83,078

     475,000

           0

   9,004,829

90

70

70

200

0

0

0

1

      62,644

     405,249

      67,759

     698,073

      95,000

           0

     698,073

      76,279

     249,148

      71,842

     673,508

     400,847

   3,570,992

     595,586

   8,820,003

District 4 - Glendive

03707

08207

08207

10504

MENARD CONSTRUCTION INC       

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

M K WEEDEN CONSTRUCTION, INC. 

    372,055

  3,653,764

    611,022

  8,808,993

     90

     70

     70

    201

84

98

97

98

80

61

106

96

56

121

121

100

19

7

12.1

7.6

2

Contract Totals for :

Proj. Count:
   4,921,721

  4,264,786

           0

   4,264,786

   4,264,786   4,166,578

     473,008

98 7.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 23
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,217,351

08207

  13,362,756$

      83,078$

  13,445,834$

  13,744,615$  13,387,428

   1,233,725

97

%

% 8 %

%

405 PHILLIPS, JERRY     

TIED

TIED

     70

      0

     70

121 %68 %

    360

      1

    361

93%85%

$

$

$

$

$

$

$

$

$

$

$

$

     320,990

$

$

     473,008$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,070,777$

   1,266,081$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

405Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

PHILLIPS, JERRY     
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3628
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jfleming@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

POWDER RIVER       

CUSTER              

CUSTER              

ROSEBUD,GARFIELD

Days

S

I

I

00484

00094

00094

7.7

129.5

141.7

18.7

141.5

141.7

11

12

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.742

19.355

0

MI

MI

MI

MI

KM

KM

KM

KM

37.097

MI

KM

GUTOWSKY-JERRY (U3288)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

ATKINS-TOM (U0168)

406 444-6232

406 444-6230

406 444-6230

406 444-7606

E

E

E

MI
KM

MI

MI

MI

MI

PENDING
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NH 1-8(26)454 F

STPS 253-1(9)23

STPP 57-7(19)326

IM 94-6(49)191

STPP-STPHS 57-7(20)327

DODSON - EAST

37 KM NW OF TERRY - NORTH

BUSINESS LOOP - GLENDIVE

DAWSON CO LINE - NE

2002 - SIGNALS - E OF GLENDIVE

1516

2824

5158

5494

5387

026

009

019

049

020

000

000

000

000

000

140

140

180

180

410

,GUARDRAIL,SEED,SIGN,STRIPING,

.SURFACING

DRAIL,TRAFFIC SIGNALS & STRIPI

DRAIL & STRIPING

GRADE,GRAVEL,PMBS,SEAL & COVER

GRADING,GRAVEL & PLANT MIX BIT

TRAFFIC SIGNALS

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,PMBS OVERLAY,GUAR

05/07/07

03/07/05

04/07/05

04/07/05

04/07/05

06/18/07

04/27/05

06/06/05

06/06/05

06/06/05

11/14/07

04/16/07

04/16/07

04/16/07

05/22/08

 18,773,920

  8,598,632

  1,547,254

  6,332,629

     88,335

  17,323,597

   9,715,157

   1,309,794

   5,209,271

      78,678

          0

    602,529

-    11,699

      7,439

          0

  19,417,511

  10,451,766

   5,397,297

      95,994

200

200

150

150

150

0

23

0

10

0

   1,535,570

     777,213

     104,784

     416,742

       6,294

   1,701,826

     777,213

     319,246

      14,265

   1,191,632

     859,476

     157,082

     235,971

       8,950

  15,656,072

  10,378,464

   1,291,675

   5,301,111

      74,135

District 4 - Glendive

02B06

05205

06305

06305

06305

S K CONSTRUCTION INC          

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

 17,323,597

 10,317,686

  1,298,095

  5,216,710

     78,678

    200

    223

    150

    160

    150

81

99

99

98

77

70

111

150

74

63

58

95

123

115

123

7.6

8.3

12.2

4.5

12.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

345-8240

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@mt.gov

jslaska@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

County:

PHILLIPS            

PRAIRIE             

DAWSON              

DAWSON              

DAWSON              

Days

Days

P

S

P

I

P

00001

00253

00057

00094

00057

454.15

23

325.99

191.252

326.665

458.61

36.6

329.33

210

326.665

4.46

13.6

3.34

18.748

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.194

21.935

5.387

30.239

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

PETERSON-ROY (U1791)

406 345-8214

406 444-7606

406 345-8214

406 444-7606

406 444-9252

E

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

MI

PENDING
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STPP 98-1(4)0

IM 94-5(32)185

NH 20-1(12)1

STPS 323-1(26)22

MT 323-1(28)25

BUSINESS LOOP - GLENDIVE

FALLON - NORTHEAST

GLENDIVE - NORTHEAST

JCT S-328 - N & S

40 KM SOUTH OF EKALAKA - SOUTH

5159

5719

5496

5919

4138

004

032

012

026

028

000

000

000

000

007

180

181

180

180

140

GUARDRAIL & STRIPING

IL,SEEDING,SIGNING & STRIPING

STRIPING

STRIPING

COLD MILLING,RAP,PMBS OVERLAY,

PLANT MIX OVERLAY,SEAL & COVER

CMILL,DIGOUTS,PMBS,S&C,GUARDRA

GRAVEL,PMBS,SIGNING,SEEDING &

GRAVEL,PMBS,SIGNING,SEEDING &

04/07/05

12/17/07

06/05/07

06/05/07

06/05/07

06/06/05

05/12/08

08/24/07

04/14/08

04/14/08

04/16/07

    584,839

  3,404,553

  5,039,659

    603,882

  4,278,659

     477,494

   2,889,060

   3,566,856

     577,832

   3,772,222

-     7,421

          0

          0

          0

          0

           0

           0

           0

           0

           0

150

60

90

75

75

0

0

0

0

0

      38,200

     259,707

     316,479

      51,235

     334,736

           0

           0

           0

           0

           0

      32,211

      43,848

     206,575

       3,054

      73,201

     420,409

     272,236

   3,088,817

     125,596

   1,596,749

District 4 - Glendive

06305

07C07

08507

12507

12507

PRINCE, INC                   

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

    470,073

  2,889,060

  3,566,856

    577,832

  3,772,222

    150

     60

     90

     75

     75

88

9

87

22

42

84

17

65

6

22

123

98

96

96

7.7

16.1

6.7

2.4

4.6

4

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   8,553,057

   4,882,541

  7,075,237

  4,350,054

-     11,681

           0

   7,063,556

   4,350,054

   7,280,579

   4,350,054

   7,087,330

   1,722,345

     566,020

     385,971

97

40

6.1

4.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06305

12507

%

%

%

%

TIED

TIED

TIED

    150

     75

     10

      0

    160

     75

115

96

%

%

91

20

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     434,214

      76,255

$

$

$

$

     476,495

     385,971

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DAWSON              

PRAIRIE             

DAWSON              

CARTER              

CARTER              

Days

P

P

S

S

00098

00020

00323

00323

0

.609

21.62

24.83

1.84

18.6

24.83

34.83

1.84

17.991

3.21

10

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.968

29.018

5.177

16.129

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

LUNDMAN-GARY (U5379)

ZEIGLER-LIZA (U6564)

406 345-8214

406 345-8214

406 345-8228

406 444-6905

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 20-2(23)29

STPS 261-2(5)26

SOUTH OF SIDNEY - SOUTHWEST

RICHLAND COUNTY LINE - NORTH

5527

4482

023

005

000

000

180

140

NMENT

LEVELING,OVERLAY,SEAL & COVER

GRADE,GRAVEL PLANTMIX,NEW ALIG

02/06/06

04/09/07

03/23/06

08/06/07

06/04/07

05/22/08

  4,641,902

  4,710,809

   3,811,295

   4,525,860

     34,933

          0

           0

           0

80

150

0

0

     304,904

     501,963

           0

           0

     240,254

     440,859

   3,941,684

   3,045,813

District 4 - Glendive

11106

11307

NORTHERN IMPROVEMENT CO - FARG

MARTIN CONSTRUCTION INC - ND  

  3,846,228

  4,525,860

     80

    150

103

67

79

88

85

81

6.1

14.5

TBD

TBD

%

%

%

%

%

%

%

%

9

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

68.729

20.81

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  30,478,442

   9,352,711

  27,596,364

   8,337,155

$

$

     590,848

      34,933

$

$

  28,187,212

   8,372,088

$

$

  28,538,315

   8,337,155

$

$

  22,549,192

   6,987,497

   2,305,390

     806,867

79

84

%

%

7.2

9.7

%

%

411

401

SLASKA, JIM         

SNYDER, AARON       

    575

    230

     33

      0

    608

    230

91

82

%

%

73

84

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,620,368

     681,113

$

$

   2,215,865

     806,867

$

$

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

411

401

408

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SNYDER, AARON       

VACANT              

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

345-8240

787-5701

233-3612

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jslaska@mt.gov

rarthur@mt.gov

drude@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

RICHLAND            

RICHLAND,WIBAUX 

Days

Days

Days

P 00020

28.89

49.7

20.81

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

33.565

MI

MI

KM

KM

110.853

33.565

MI

MI

KM

KM

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

406 345-8214

406 444-6230

E

MI

MI

MI

KM

KM

KM

MI

MI
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STPP 2-2(29)84

BAKER - EAST

4835 029 000

181

FACING,SEAL & COVER & GUARDRAI

COLD MILLING,PLANT MIX BIT.SUR

03/07/05

08/08/05

08/09/06

09/06/07

  1,721,130

   1,915,392

-     7,936

   1,974,560

60

0      191,539

     100,823

      90,152

   1,967,953

District 4 - Glendive

02205

PRINCE, INC                   

  1,907,456      60

100 89 100 4.6% % % %

$

$

$

$

$

$

$$

$

Claim Status:

Project Id

Project Description

UPN Number Contract No.

408Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VACANT              
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3612
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

drude@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: FALLON              

Days

P 00002

84

95.5

11.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.548

MI

KMFRANK-JAMES (U2859) 406 345-8214

E

MI
KM

MI
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District 4 - Glendive

29

District Totals:

Proj. Count: District Total  Length:
163.399

 123,839,318

 120,021,883$

     873,680$

 120,895,563$

 125,674,875$ 102,434,503

  11,140,808

82% 8.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,565

     51

  2,616

81%

Time
Used

79%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,463,728$

  10,726,223$

Engineer

Estimate

Cont.

Pymts.

Days

263.548

MI

KM
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STPHS 532-1(4)12

IM 90-7(86)354

STPP 78-2(10)37

SFCX 81015(2)

UPP 6907(3)

UPP 6905(4)

SLOPE FLATTENING-NORTH OF LAUR

SPRINGDALE INTCH - EAST

COLUMBUS - SOUTH

PARK CITY - LAUREL

W 12TH ST - 5TH AVE N TO 8TH

8TH AVE - W 12TH TO W 9TH

3641

5173

0920

4389

6278

6279

004

086

010

002

003

004

000

000

000

000

000

000

310

151

140

181

181

183

EL

TE RT 90

SE,PLANT MIX SURFACING,SEAL &

SLOPE FLATTENING-NORTH OF LAUR

REHAB 3 STRUCTURES ON INTERSTA

GRADE,GRAVEL,CEMENT TREATED BA

SEAL & COVER,GUARDRAIL

SEAL & OVER,GUARDRAIL

SEAL & COVER,GUARDRAIL

09/06/02

08/06/07

10/03/05

03/10/08

03/10/08

03/10/08

11/08/02

04/22/08

12/12/05

05/19/03

03/21/08

10/06/04

    121,638

  7,266,236

 13,538,547

    457,291

     30,294

     22,682

     118,008

   6,224,396

  14,275,836

     508,671

      40,081

      21,155

-       910

          0

    900,414

          0

          0

          0

     136,740

           0

  15,630,073

           0

           0

           0

30

120

300

45

45

45

0

0

23

0

0

0

      11,801

     838,426

   1,713,100

      76,301

       6,748

       3,562

      54,696

           0

   1,998,732

           0

           0

           0

      53,544

      83,296

   2,115,500

       9,836

       1,248

       1,671

     131,743

      62,242

  15,124,797

       5,079

         313

         251

District 5 - Billings

01602

02707

02905

04108

04108

04108

J & S CONSTRUCTION INC.       

PRINCE INC                    

WICKENS CONSTRUCTION, INC.    

G S T INC                     

G S T INC                     

G S T INC                     

    117,098

  6,224,396

 15,176,250

    508,671

     40,081

     21,155

     30

    120

    323

     45

     45

     45

96

1

97

1

1

1

98

10

106

13

18

47

40

6

81

40.6

133.8

14

193.7

398.7

665.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE       

SWEET GRASS        

STILLWATER          

STILLWATER,YELLO

STILLWATER,YELLO

STILLWATER,YELLO

Days

S

I

P

U

U

00532

00090

00078

06907

06905

10.1

354.026

37.2

0

.64

8.59

360

46

.22

1

-1.51

5.974

8.8

.22

.36

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-2.435

9.635

14.194

.355

.581

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

KELLER-SCOTT (U4748)

NEVILLE-GARY (U6481)

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

DAHLKE-RYAN (U4059)

406 994-1843

406 657-0232

406 444-7634

406 657-0229

406 657-0232

406 444-6226

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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UPP 6906(5)

BR 532-1(13)14

NH 14-4(23)125

MARYLAND LN - WA TO 8TH AVE N

BIG DITCH-9 KM WEST OF BILLING

RYEGATE - WEST

6277

4884

5974

005

013

023

000

000

000

181

222

181

SEAL & COVER,GUARDRAIL

REPLACE BRIDGE WITH CULVERT

COLD MILLING,OVERLAY

03/10/08

11/09/07

04/09/07

03/24/08

08/06/07

09/28/07

05/01/08

     57,774

    323,148

  1,228,095

      57,109

     259,988

   1,088,652

          0

          0

          0

           0

     325,000

           0

45

30

45

0

0

0

       9,615

      43,775

     120,743

           0

     130,000

           0

       1,603

     104,527

      67,292

         627

     264,845

     982,966

District 5 - Billings

04108

01B07

03307

G S T INC                     

STILLWATER EXCAVATING         

RIVERSIDE CONTRACTING INC     

     57,109

    259,988

  1,088,652

     45

     30

     45

1

81

90

17

80

56

97

104

255.7

39.5

6.8

4

Contract Totals for :

Proj. Count:
     568,041

    627,016

           0

     627,016

     627,016       6,270

      96,226

1 229

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 14.604
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,494,462

04108

  21,245,256$

     899,504$

  22,144,760$

  22,618,225$  15,325,052

   2,659,553

68

%

% 14.8 %

%

501 BERGEN, PERRY       

TIED

     45

      0

     45

0 %15 %

    495

     23

    518

54%76%

$

$

$

$

$

$

$

$

$

      14,358

$

$

      96,226$

$

$

$

$

$

$

$

$

$

$

$

   2,266,698$

   2,988,080$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0267

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

STILLWATER,YELLO

YELLOWSTONE       

GOLDEN VALLEY     

Days

Days

U

S

P

06906

00532

00014

1.47

13.78

124.9

2.23

11.87

130.4

.76

-1.91

5.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.226

-3.081

8.871

MI

MI

MI

KM

KM

KM

23.556

MI

KM

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

406 657-0232

406 657-0229

406 657-0232

E

E

E

MI

MI

KM

KM

MI

MI

MI



16-JUN-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 49 of 58

HSIP 0002(797)

NH 53-2(8)46

NH-IM 0002(575)

NH 57-5(27)159

2003 - D5 - SIGNING & DELINEAT

MAIN STREET - LAVINA

D5/D4 - CULVERTS

MOSBY REST AREA

5859

3924

4371

2013

797

008

575

027

000

000

000

000

411

140

141

111

IDEWALK

CAL,SEWER,IRRIGATION,LANDSCAPI

SIGNING & DELINEATION

GRADE,GRAVEL,PMS,CURB,GUTTER,S

D5/D4 CULVERTS RREPLACEMENTS

STRUCTURE,WATER SUPPLY,ELECTRI

12/17/07

12/18/06

10/20/06

04/29/04

03/26/08

04/09/07

03/21/07

06/14/04

04/09/08

02/20/08

10/17/07

     14,866

  1,331,190

  1,960,375

  2,153,988

      13,620

   1,127,909

   2,665,428

   2,001,308

          0

     11,547

    223,636

    296,730

           0

   1,310,000

   3,300,251

   2,302,884

25

90

90

120

0

10

15

33

       1,362

     169,186

     399,814

     300,196

           0

     320,950

     555,680

     320,681

      11,952

     338,043

     317,984

     325,321

      12,724

   1,180,353

   2,229,493

   2,230,375

District 5 - Billings

04C07

05C06

01806

02404

OMO CONSTRUCTION INC          

RIVERSIDE CONTRACTING INC     

MARTIN CONSTRUCTION INC - ND  

CENTURY COMPANIES, INC.       

     13,620

  1,139,456

  2,889,064

  2,298,037

     25

    100

    105

    153

93

90

68

97

878

105

57

101

20

100

163

98

93.9

28.6

14.3

14.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 3.92
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,897,299

   2,490,169$

      11,547$

   2,501,716$

   2,737,272$   2,440,888

     335,066

89% 21.4 %

502 DYEKMAN JEFF        
    190

     10

    200

91%91%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     521,814$

     573,055$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DYEKMAN JEFF        

KOSKI TOM           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0267

538-1326

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jdyekman@mt.gov

tkoski@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BIG HORN,CARBON 

GOLDEN VALLEY     

FERGUS              

GARFIELD            

Days

Days

P

P

00053

00057

45.66

159.8

45.99

159.8

.33

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.532

0

MI

MI

MI

MI

KM

KM

KM

KM

6.322

MI

KM

PETERSON-ROY (U1791)

NEVILLE-GARY (U6481)

LLOYD-MIKI (U0413)

CONWAY-TIM (U1589)

406 444-9252

406 657-0232

406 444-9200

406 444-7292

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 61-3(23)45

NH 57-5(30)159

STPS 239-1(3)0

STPP 43-1(29)0

STPS 426-2(10)19

GRASS RANGE - NORTH

CULVERTS-MOSBY EAST

HOBSON - UTICA

LEWISTOWN - NORTH

JCT US 191 - WEST

4846

4728

4485

5975

5976

023

030

003

029

010

000

000

000

000

000

180

141

160

181

181

R

OVERLAY & CRACKSEALING

CULVERT REPLACEMENT

GRADE,GRAVEL & PMS,SEAL & COVE

MILL,OVERLAY,ADA CORNERS

MILL,OVERLAY,ADA CORNERS

03/06/06

11/15/04

02/04/08

04/09/07

04/09/07

09/27/06

06/16/05

03/13/08

06/04/07

06/04/07

10/08/07

05/11/06

09/14/07

09/14/07

05/22/08

  1,708,460

    419,804

  6,927,150

    874,428

  1,035,587

   1,626,636

     469,286

   6,995,551

     871,833

   1,055,657

     72,115

    113,211

          0

          0

          0

   1,850,665

     610,637

           0

   1,054,343

   1,233,501

30

60

160

75

75

3

23

0

0

0

     211,463

      61,007

     943,109

     115,920

     140,614

     211,463

     153,637

           0

     115,920

      80,000

     132,192

     154,122

     303,694

      76,882

      63,632

   1,812,942

     610,635

   2,504,224

     925,693

   1,103,404

District 5 - Billings

03206

05804

07B06

09207

09207

CENTURY COMPANIES INC         

SIERRA ROCK AND DIRT, INC.    

WICKENS CONSTRUCTION INC      

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

  1,698,751

    582,497

  6,995,551

    871,833

  1,055,657

     33

     83

    160

     75

     75

98

100

36

88

89

63

100

32

66

80

109

93

3

93

93

7.3

25.2

12.1

8.3

5.8

2

Contract Totals for :

Proj. Count:
   1,910,015

  1,927,490

           0

   1,927,490

   2,287,844   2,029,097

     256,534

89 6.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09207

% %

TIED

TIED

     75

      0

     75

93 %72 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     140,514

$

$

     195,920$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FERGUS              

GARFIELD            

JUDITH BASIN        

FERGUS              

FERGUS              

Days

P

P

S

P

S

00061

00057

00239

00043

00426

45.163

158.8

0

.31

19.05

54.7

161

11.666

3.02

26.9

9.537

2.2

11.666

2.71

7.85

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

15.382

3.548

18.816

4.371

12.661

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

DAHLKE-RYAN (U4059)

STUDT-MARK (U8724)

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

NYE-JOSEPH (U0269)

406 444-6226

406 444-9191

406 444-7634

406 657-0229

406 444-6231

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 61-1(14)22

MT 236-1(10)44

STPP 45-1(17)8

STPP 45-1(21)4

FLATWILLOW CREEK - N & S

CLAGETT HILL

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

5973

3176

1300

4606

014

010

017

021

000

000

000

000

181

120

140

140

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

MILL,PMS OVERLAY,SEAL & COVER,

GRADING & GRAVEL SURFACING

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

12/18/06

05/26/05

02/09/04

02/09/04

08/28/07

08/15/05

03/29/04

03/29/04

05/29/07

11/18/05

11/18/05

06/19/07

06/19/07

  2,028,762

  4,618,448

  8,409,892

    102,584

   1,820,257

   2,832,553

   8,801,013

     103,822

          0

  1,109,332

  1,349,853

      8,000

           0

   4,035,660

  10,386,868

     106,159

45

120

180

180

0

80

29

0

     182,026

     283,255

     880,101

      10,382

           0

     696,385

   1,150,008

      40,340

      75,185

     820,290

   1,150,008

      17,118

   1,592,680

   4,118,475

  10,254,430

     103,097

District 5 - Billings

10C06

16405

02903

02903

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

  1,820,257

  3,941,885

 10,150,866

    111,822

     45

    200

    209

    180

87

102

99

97

41

118

100

42

93

93

91

106

4.7

19.9

11.2

16.6

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 33.963
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,727,002

  20,338,509$

   1,815,024$

  22,153,532$

  23,203,749$  17,127,921

   2,637,404

74% 13.2 %

506 KOSKI TOM           

TIED

TIED

    700

    154

    854

86%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,269,302$

   3,258,901$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KOSKI TOM           

LEMMON/COLUMBUS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1326

322-9061

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tkoski@mt.gov

mlemmon@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FERGUS,PETROLEU

FERGUS              

SWEET GRASS        

SWEET GRASS        

Days

Days

P

P

00045

00045

8

3.97

17.2

3.97

9.2

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

MI

MI

MI

MI

KM

KM

KM

KM

54.778

MI

KM

DAHLKE-RYAN (U4059)

BENTE-FREDRICK (U0547)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

406 444-6226

406 444-7634

406 657-0232

406 657-0232

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 384-1(12)0

IM 90-9(99)509

BIGHORN RIVER - HARDIN

CROW AGENCY - GARRYOWEN

3995

5176

012

099

000

000

221

160

ETE GIRDER STRUCTURE,GRADING,G

 COVER

180METER COMPOSITE STL & CONCR

CLD MILLING,PMS OVERLAY,SEAL &

12/12/05

05/07/07

03/03/06

08/01/07

10/10/07

  4,764,819

  4,339,329

   5,781,911

   5,218,982

      5,152

          0

           0

           0

180

60

0

0

     867,287

     520,953

           0

           0

     430,680

     260,780

   5,742,387

   4,763,413

District 5 - Billings

04C03

06407

MORGEN AND OSWOOD CONSTRUCTION

RIVERSIDE CONTRACTING INC     

  5,787,063

  5,218,982

    180

     60

99

91

50

50

97

115

7.5

5.5

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,493,027  10,357,527

     890,483

99 11.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

2

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

9.2

7.926

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   8,512,476

   9,104,148

02903

   8,904,835

  11,000,893

$

$

   1,357,853

       5,152

$

$

  10,262,688

  11,006,045

$

$

  10,493,027

  11,000,893

$

$

  10,357,527

  10,505,800

     890,483

   1,388,240

99

95

%

%

%

11.3

6.6

%

%

%

509

505

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

    180

     29

    209

91 %98 %

    180

    240

     29

      0

    209

    240

91

102

%

%

98

50

%

%

$

$

$

$

$

$

   1,167,126

$

$

   1,190,348$

$

$

$

$

$

$

$

$

$

$

$

$

   1,167,126

     691,460

$

$

   1,190,348

   1,388,240

$

$

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

509

505

507

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

RIEGER, PAUL        

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

322-9061

665-2774

657-0264

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

670-7889

670-3735

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

mlemmon@mt.gov

jmuhlbeier@mt.gov

prieger@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

BIG HORN            

BIG HORN            

Days

Days

Days

S

I

00384

00090

.51

508.714

.51

516.64

0

7.926

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

0

12.784

MI

MI

KM

KM

14.839

12.784

MI

MI

KM

KM

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

406 444-7634

406 657-0229

E

E

MI

MI

MI

KM

KM

KM

MI

MI
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IM-STPHS 90-8(154)433

BR 9005(33)

BR 9005(25)

MT (008)

BR 81-1(11)34

AR 5102042(1)

WEST LAUREL INTERCHANGE

BEAR CR - BEARCREEK

CLARKS FORK -FROMBERG

SLIDE REPAIR - BEARTOOTH PASS

WARM SPRING CREEK-20 KM SW HIL

BRIDGE REPAIR - MOSSMAIN INT

4444

4839

4243

4374

4693

4961

154

033

025

008

011

001

000

000

000

000

000

000

230

223

220

140

221

999

 APPROACH WORK

 STRUCTURE

X BITUMINOUS SURFACING

BRIDGE DECK REHAB,WIDENING,PMS

PIPE & APPROACHES

APPROACH ROAD,PRESTRESSED CONC

DIGOUTS,GRAVEL,PCCP & PLANT MI

BRIDGE,APPROACHES

BRIDGE REPAIR-MOSSMAIN INT.

06/05/06

12/18/06

02/05/07

09/02/03

06/05/07

06/07/02

06/19/06

10/09/07

04/09/07

10/16/03

07/10/07

07/08/02

09/29/07

05/27/04

08/16/02

05/13/08

09/27/04

10/10/02

  3,686,903

    313,340

  2,144,301

  1,084,158

  2,731,673

     59,013

   3,680,245

     273,828

   2,120,543

     496,721

   2,238,122

      78,489

     31,809

      9,139

     13,845

          0

          0

      4,000

   4,611,830

     310,000

           0

           0

           0

           0

0

60

140

0

120

30

2

4

5

0

0

0

     653,940

      41,074

     351,380

      59,607

     516,985

      11,773

     368,947

     124,000

           0

           0

           0

           0

     323,093

     114,938

     316,378

      85,454

     224,934

           0

   3,725,058

     272,992

   1,982,219

     441,188

   2,044,514

      79,078

District 5 - Billings

01506

06C06

08107

08803

09507

17502

SLETTEN CONSTRUCTION COMPANY  

TOTAL ASPHALT REPAIR INC      

MORGEN & OSWOOD CONSTRUCTION C

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION INC      

DIAMOND CONSTRUCTION, INC.    

  3,712,054

    282,967

  2,134,387

    496,721

  2,238,122

     82,489

      2

     64

    145

      0

    120

     30

81

88

93

89

91

101

88

93

90

143

44

0

91

106

77

50

8.7

42.1

16

19.4

11

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

CARBON              

CARBON              

FERGUS              

YELLOWSTONE       

Days

I

M

X

P

P

00090

00171

05307

00028

00081

433.01

.01

.56

51.15

33.6

0

433.01

.01

.6

51.32

33.6

0

0

0

.04

.17

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

.065

.274

0

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JEFF (U6628)

KELLER-SCOTT (U4748)

OLSEN-JEFF (U6628)

NEVILLE-GARY (U6481)

OLSEN-JEFF (U6628)

406 444-7610

406 994-1843

406 444-7610

406 657-0232

406 444-7610

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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HSIP 78-1(10)5

STPP 72-1(8)0

STPP 78-1(13)6

2000-SFTY IMP-8 KM NW RED LODG

WYOMING LINE - BELFRY

NW OF RED LODGE-NW

4720

4065

5501

010

008

013

000

000

000

140

140

181

NG,CULVERTS

INAGE,GUARD RAIL

E BR.RAIL

GRADE,GRAVEL,PMS OVERLAY,FENCI

GRADING,GRAVEL,PMS OVERLAY,DRA

PMS OVERLAY,SEAL & COVER,REVIS

11/09/07

11/13/06

04/10/06

05/05/08

01/23/07

08/28/06

08/10/07

    803,189

 12,141,413

  1,762,581

     668,417

  12,515,352

   1,701,921

          0

    371,328

    152,427

           0

  14,983,366

   1,946,738

75

240

45

0

-26

6

      75,030

   1,001,228

     170,192

           0

   1,248,904

     170,192

      94,109

   1,383,661

     142,912

      27,785

  13,084,878

   1,923,997

District 5 - Billings

03B07

04506

11206

MONTANA CIVIL CONTRACTORS INC 

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    668,417

 12,886,680

  1,854,348

     75

    214

     51

4

87

99

125

111

84

5

84

76

338.7

10.6

7.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

.21

25.14

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  10,019,388

  14,707,183

   8,887,948

  14,885,690

$

$

      58,793

     523,755

$

$

   8,946,740

  15,409,445

$

$

   9,855,705

  17,598,521

$

$

   8,545,049

  15,036,660

   1,634,759

   1,246,450

87

85

%

%

12.5

10.8

%

%

507

504

RIEGER, PAUL        

SANDINE DON         

    350

    360

     11

-    20

    361

    340

88

65

%

%

74

108

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,064,797

   1,620,682

$

$

   1,432,692

   1,494,126

$

$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

507

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RIEGER, PAUL        

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0264

446-1728

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3735

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

prieger@mt.gov

dsandine@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CARBON              

CARBON              

CARBON              

Days

Days

P

P

P

00078

00072

00078

5.2

0

5.1

5.6

10.54

19.3

.4

10.54

14.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.645

17

22.903

MI

MI

MI

KM

KM

KM

.339

40.548

MI

MI

KM

KM

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

406 444-6226

406 444-6226

406 444-6226

E

E

E

MI

MI

KM

KM

MI

MI

MI
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HSIP 48245(3)

IM 94-1(74)0

BR-IM 1010(2)

2002 - GUARDRAIL - E OF COLUMB

PINEHILL INTERCHANGE - EAST

WEST BILLINGS-KING AVE BRIDGES

5392

5972

1050

003

074

002

000

000

000

310

181

221

L & COVER,STRUCTURES

SEAL & COVER AND GUARDRAIL

SEAL & COVER AND GUARDRAIL

GRADE,GRAVEL SURFACING,PMS,SEA

05/07/07

05/07/07

04/10/06

06/11/07

06/11/07

06/16/06

02/19/08

02/19/08

    238,890

    910,442

 10,141,489

     203,391

     856,614

  12,386,373

          0

          0

    406,343

           0

           0

  13,772,303

60

60

425

0

0

6

      22,558

      95,007

   1,857,956

           0

           0

   1,375,650

      22,925

      62,894

   1,025,520

     170,765

     790,785

  12,116,280

District 5 - Billings

04407

04407

08306

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

SLETTEN CONSTRUCTION COMPANY  

    203,391

    856,614

 12,792,716

     60

     60

    431

84

92

88

102

66

75

105

105

78

13.4

8

8.5

2

Contract Totals for :

Proj. Count:
   1,149,332

  1,060,005

           0

   1,060,005

   1,060,005     961,550

     117,565

91 8.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 8.103
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,290,821

04407

  13,446,378$

     406,343$

  13,852,721$

  14,832,308$  13,077,830

   1,975,521

88

%

% 8.5 %

%

508 SHUPAK,TOM          

TIED

TIED

     60

      0

     60

105 %73 %

    485

      6

    491

81%74%

$

$

$

$

$

$

$

$

$

      85,819

$

$

     117,565$

$

$

$

$

$

$

$

$

$

$

$

   1,111,339$

   1,493,215$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

UNASSIGNED          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@mt.gov

cfavero@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

STILLWATER,YELLO

STILLWATER,YELLO

YELLOWSTONE       

Days

Days

I

U

00094

01010

0

2.698

7.88

2.921

7.88

.223

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.71

.36

MI

MI

MI

KM

KM

KM

13.07

MI

KM

STUDT-MARK (U8724)

NELSON-RODNEY (U6449)

DALSOGLIO-MICHAEL (U1921)

406 444-9191

406 657-0229

406 444-6250

E

E

MI

MI

KM

KM

MI

MI

MI
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SMP 0599(02)

BILLINGS DISTRICT -CRUSH AND S

4731 002 000

999

CRUSHING & STOCKPILING

07/13/01

08/20/01

10/18/01

01/07/02

    125,063

      74,988

          0

           0

0

0        7,499

           0

           0

      75,082

District 5 - Billings

10601

PURCELL CONSTRUCTION          

     74,988       0

100 0% %

$

$

$

$

$

$

$$

$

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

UNASSIGNED          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: CARBON              

Days

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

MI
KM

MI
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District 5 - Billings

37

District Totals:

Proj. Count: District Total  Length:
103.066

  99,877,842

 101,274,666$

   5,077,971$

 106,352,635$

 112,414,688$  92,491,809

  12,774,975

82% 11.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,000

    213

  3,213

80%

Time
Used

77%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,713,218$

  13,826,156$

Engineer

Estimate

Cont.

Pymts.

Days

166.236

MI

KM
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Statewide Totals:

212Proj. Count: 735.233
State Total Length:

 711,315,731

 701,941,635$

  17,346,555$

 719,288,186$

 740,198,741$ 599,618,177

  71,428,121

81% 9.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 15,649

    654

 16,303

Cont. Days

Chng. Ord.

Total. Cont.

66%

Time
Used

74

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  57,050,275$

  76,592,354$

Engineer

Estimate

Cont.

Pymts.

Days

1185.86

MI

KM


